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1. Introduction

1.1 Background

Site Number: A205 Contract Number: EP­S2­15­02

D.O. Number: D.O.#47/#54 Action Memo Date:

Response Authority: CERCLA Response Type:

Response Lead: EPA Incident Category:

NPL Status: NPL Operable Unit:

Mobilization Date: 2/21/2017 Start Date: 2/21/2017

Demob Date: Completion Date:

CERCLIS ID: NJN000206276 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

On­going release of heavy metals into adjacent soil, wetlands and water.  The source of the heavy metals
are related to the waste created during the recovery of lead from used batteries.  The waste is primarily in
the form of slag and battery casings.  This waste was used as fill in the Margaret's Creek portion of the
Site. The presence of this waste has been confirmed and will be removed and disposed off­site.  This work
is being performed as a Remedial Action pursuant to the Record of Decision (ROD) for the Site.

1.1.2 Site Description

The Margaret’s Creek Sector of the Raritan Bay Slag Site is approximately 47­acres of open space
consisting of wetland and upland areas. Portions of the upland area is filled with slag and battery
casings.  The slag was brought to the Site approximately 50 years ago.  

1.1.2.1 Location

The Margaret's Creek Sector of the Raritan Bay Slag Site is located between the Laurence Harbor and
Cliffwood Beach sections of Old Bridge Township, Middlesex County, New Jersey.

1.1.2.2 Description of Threat

EPA has conducted multiple sampling events at the Site since 2008 under both the removal and remedial
programs. The sampling activities included the collection of soil, sediment, water, and waste samples within
the Margaret's Creek Sector. Analytical results generated by EPA indicate that significantly elevated levels
of lead and other heavy metals are present in the soils and sediment. Analytical results for surface soil
samples collected within the Margaret's Creek Sector were as high as: 78,000 mg/kg for
lead.  Representative samples of the excavated wastes generated during previous mitigation work have
exceeded the Resource Conservation and Recovery Act Toxicity Characteristic Leaching Procedure limit for
lead (5 mg/l).  

1.1.3 Preliminary Remedial Assessment/Remedial Site Inspection Results

Information pertaining to the assessment and Site inspection results can be found in the Record of Decision
(ROD) and the Final Design Analysis Report (DAR) for the Site, which are available through the Remedial
Project Manager and website established for this Site.  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The overall approach to this Remedial Action is to remove crushed battery casings, slag and lead­
contaminated soil to prevent the direct contact threat to the public and the migration of contaminated
materials to adjacent wetlands, and public recreation areas.

As part of this approach, contaminated soil, slag, and debris is being excavated and stockpiled on a 30 mil
HDPE impermeable liner.  Stockpiled waste material are then screened to remove slag, rocks, and debris
larger than 6­inches in size.  The screening process results in two waste streams; 1)waste larger than 6­
inches consisting primarily of slag and 2) waste less than 6­inches consisting primarily of soil, battery
casings and smaller pieces of slag. Slag waste larger than 6­inches cannot be properly stabilized and must
be crushed prior to treatment.

2.1.2 Response Actions to Date

Response actions completed prior to October 2, 2017 are described in previous POLREPs for the Site.

The following actions have been completed during this reporting period:

*   Response actions in support of the Remedial Action included delineation soil sampling events for the
purpose of defining the horizontal and vertical extent of lead contamination in areas of concern (AOC)
identified in the DAR. 

*    On October 2, 3, 4 and 5, 2017, 1,011.91 tons of hazardous waste (D008) was transported off­site for
stabilization and disposal.  To date, a total of 7585.385 tons of hazardous waste (<6­inches) has been
transported off­site. 

*    On October 2, 2017, excavation of battery casings and soil within AOC­K, M, N, Y1 and Z was
completed.  The material excavated from each of these AOCs was transported to the soil staging area and
was included in the processed soil stockpile for load out.  

*    On  October 3, 2017, excavation of battery casings and soil within AOC­L and Y2 was completed, with
the exception of a small area containing non­friable asbestos­containing material (ACM).  The excavation of
the ACM was completed on October 4, 2017.  This material was included in the on­site ACM stockpile
located adjacent to AOC­H.  All other non­ACM was transported to the soil staging area and was included
in the processed soil stockpile for load out. During the excavation of ACM, a slag layer was identified within
AOC­Y2 which extended to a depth of approximately 36­inches below grade.

*    On October 4, 2017, excavation of battery casings and soil within AOC­X1 and X2 was completed. 
The material excavated from each of these AOCs was transported to the soil staging area and was included
in the processed soil stockpile for load out.  During the 

*    On October 5, 2017, six (6) test pits were installed in the vicinity of the slag observed in AOC­Y2. 
 Based upon an inspection of the test pits, the slag within AOC­Y2 was limited to a small area and was
immediately excavated and transported to the soil staging area for screening.  Post­excavation soil samples
will be collected from this AOC during the next reporting period. 

*    A progress status conference call with the Remedial Project Manager (RPM) occurred on October 3,
2017.

*    Delineation sediment samples collected within AOC­F and AOC­S to define the limits of the proposed
excavation have been received and validated.   The analytical results confirmed that all samples contained a
lead concentration below the Site remediation objective of 400 mg/kg.  The results will be provided to the
RPM to confirm the approach to complete the excavation activities in each of these AOCs.

*    Perimeter air monitoring, in accordance with the Community Air Monitoring Plan (CAMP), was
conducted by Weston Solutions, Inc.  Weekly air monitoring summary reports are being provided to EPA
and maintained on­site.  No significant air exceedances were reported during the work day monitoring
periods. 

*    On­site security services continued during non­working Site hours.

*    Personal air monitoring on contractor operators and laborers began on July 20, 2017 and is being
conducted by Environmental Restoration, LLC (ER).  ER is EPA's emergency and rapid response services
(ERRS) contractor for this project. To date, the personal air monitoring results for lead have been below the
site­specific action level of 30 microgram per cubic meter (ug/m3) of air.  The OSHA permissible
exposure level for lead is 50 ug/m3).

*    At this time, the project is estimated to be 40% complete.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement activities are being managed by the Remedial Program.

2.1.4 Progress Metrics

Stabilization of the waste containing slag less than 6­inches in diameter is being conducted by Clean Earth
of New  Jersey, Kearny, NJ and transported to Grows North Landfill in Morrisville, PA for disposal.  See
Additional Sources of Information section for waste shipping and disposal information.

2.2 Planning Section

2.2.1 Anticipated activities for the next reporting period
2.2.1.1 Planned Response Activities

*    Completion of initial backfilling of AOC­Y1, L, M, N and Z.
*    Continue perimeter air monitoring in accordance with the Community Air Monitoring Plan (CAMP).
*    Relocation of ACM stockpile to an area adjacent to the access road for future load out.
*    Delivery of additional supplies. 
*    Loading waste for off­site disposal.
*    Excavation of lead­contaminated soil in AOC's I, R and S.
*    Collection of post­excavation soil samples.
*    Complete an evaluation of all post­excavation and delineation soil sample results to insure site
remediation goals have been met.
*    Complete slag and soil excavation activities within the eastern portion of AOC­H. 
*    Disposal alternatives for the lead waste containing ACM have been provided to EPA.  An off­site
compliance check was completed and the facility is approved to accept this waste.  The facility is currently
completing a pilot test for the stabilization of this waste stream.  Arrangements will be made to transport
this material off­site for disposal once an approval number is issued.
*     Prior to issuing an approval number for disposal of slag >6­inches in diameter, the disposal facility
requires three truckloads of slag to confirm the effectiveness of the crushing and treatment process.  The
three truckloads are anticipated to be provided during the next reporting period.

2.2.1.2 Next Steps

*    Preparation of the weekly air monitoring report.
*    Conducting the weekly progress meeting with the RPM. 

2.2.2 Issues
*    The sequencing of excavation activities has deviated from the  Design Analysis Report (DAR). 
Excavation work will proceed as follows: AOC H, E, U, V, W, S, Q, P, O, F, I, M, N, K, L/Y2, X1, X2, X3, Z
and A.  

*     On September 6, 20 representative soil samples of proposed topsoil material were collected at the
EME facility located in New Egypt, NJ.  If approved for on­site use by EPA, 5,000 tons of upland topsoil and
2,000 tons of wetlands topsoil will be delivered to the Site.  If the topsoil is not approved for use, a
replacement source will need to be identified and sampled.  The analysis and analytical review timeframe is
approximately 45­days from sample collection could delay final restoration of the Site. 

*    The complete validated analytical results package for proposed bank run sand has been received and
provided to the RPM for review and approval.  If approved for use, 3,000­tons of bank run sand can be
scheduled for delivery and enable excavation backfilling to continue.

*    The off­site transportation and disposal of D008 soil and debris is being limited by the disposal
vendor's permit requirements.  EPA is evaluating the utilization of an alternate vendor to expedite the
transportation and disposal process. 

*    Significant rainfall events may affect operations if the water level in Margaret's Creek rise and back up
into the low­lying portions of the Site.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative
On September 9, 2016, $7,000,000 was allocated to the regional Emergency & Rapid Response Services
(ERRS) contract for this project.  On February 6, 2017, an additional $6,550,000 was added to the existing
funding for the Remedial Action.

Funding for the Removal Support Team (RST) was allocated on October 27, 2016 ($200,000) and February
6, 2017 ($450,000).

Project costs shown below are as of October 6, 2017.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $13,550,000.00 $1,768,811.45 $11,781,188.55 86.95%

RST/START $650,000.00 $249,251.75 $400,748.25 61.65%

Intramural Costs

Total Site Costs $14,200,000.00 $2,018,063.20 $12,181,936.80 85.79%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
None
2.5.2 Liaison Officer
None
2.5.3 Information Officer
None

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
: New Jersey Department of Environmental Protection;
: Middlesex County Parks and Recreation;
: Middlesex County Mosquito Commission;
: Middlesex County Utilities Authority;
: Old Bridge Township Municipal Utilities Authority;
: Old Bridge Township Parks and Recreation.

4. Personnel On Site

EPA OSC
EPA RPM
ERRS Contractor (6­7 personnel)
RST 3 Contractor (1­2 personnel)

5. Definition of Terms

Not Applicable

6. Additional sources of information

6.1 Internet location of additional information/report
Not Applicable
6.2 Reporting Schedule
Not Applicable

6.3 Disposal Table
Waste Stream Medium Manifest # Quantity (tons) Treatment Disposal Facility

Hazardous Waste Soil/slag < 6" 017806063JJK 25.52Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806064JJK 26.41Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806065JJK 25.24Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806066JJK 26.55Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806038JJK 27.44Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806039JJK 27.93Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806040JJK 24.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806041JJK 25.97Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806042JJK 27.35Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806043JJK 25.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806044JJK 24.87Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806045JJK 26.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806046JJK 25.76Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806047JJK 24.13Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806048JJK 24.64Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806049JJK 25.73Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806050JJK 24.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806051JJK 26.14Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806052JJK 24.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806053JJK 24.58Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806055JJK 24.32Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806054JJK 26.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806056JJK 23.48Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806057JJK 26.35Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806058JJK 26.87Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806059JJK 22.98Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806060JJK 27.62Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806061JJK 27.52Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806062JJK 24.15Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806069JJK 26.54Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806067JJK 26.57Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806068JJK 26.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806070JJK 26.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806072JJK 24.97Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806071JJK 24.73Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806073JJK 25.39Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806074JJK 25.04Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806075JJK 25.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806076JJK 25.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806077JJK 25.48Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806079JJK 25.03Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806078JJK 25.78Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806080JJK 26.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806081JJK 28.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806082JJK 27.47Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806083JJK 26.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806084JJK 27.49Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869590JJK 24.99Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869589JJK 26.97Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869588JJK 24.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806087JJK 25.51Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806086JJK 25.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806088JJK 27.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806089JJK 24.94Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806090JJK 25.38Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806091JJK 27.28Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806092JJK 27.52Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806093JJK 27.24Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869587JJK 26.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806095JJK 23.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806097JJK 21.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806094JJK 26.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806096JJK 20.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806098JJK 25.41Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869586JJK 22.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869585JJK 22.48Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869559JJK 21.02Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869557JJK 22.71Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806099JJK 22.54Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806100JJK 23.45Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869555JJK 24.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806102JJK 23.77Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806103JJK 23.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806104JJK 26.34Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806105JJK 25.63Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806101JJK 24.47Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806106JJK 25.64Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806107JJK 26.15Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869552JJK 24.98Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806108JJK 25.92Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869553JJK 22.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869562JJK 24.47Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806109JJK 23.46Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869563JJK 26.03Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806110JJK 24.93Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869565JJK 24.19Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869566JJK 27.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869567JJK 21.92Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869568JJK 23.64Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869569JJK 24.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806111JJK 26.8Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806112JJK 24.83Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806009JJK 24.86Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806011JJK 24.86Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806010JJK 26.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869570JJK 25.28Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806012JJK 25.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806013JJK 23.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806014JJK 25.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869571JJK 23.37Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869572JJK 23.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869573JJK 24.025Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869574JJK 23.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806015JJK 24.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806016JJK 24.19Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869575JJK 22.96Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806017JJK 23.44Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806018JJK 24.12Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806019JJK 23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806020JJK 22.28Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869576JJK 26.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869577JJK 25.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806021JJK 25.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806022JJK 25.08Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806023JJK 24.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806024JJK 26.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806025JJK 25.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806026JJK 24.9Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806027JJK 24.75Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806028JJK 26.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869578JJK 23.94Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869579JJK 24.42Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869580JJK 24.04Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869581JJK 24.65Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806029JJK 25.88Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806030JJK 24.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869582JJK 22.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806031JJK 21.73Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869583JJK 24.37Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869584JJK 25.33Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869596JJK 25.43Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869595JJK 26.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869594JJK 24.65Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806032JJK 25.49Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806033JJK 25.57Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806330JJK 25.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806331JJK 25.99Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806332JJK 23.8Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869701JJK 23.73Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869702JJK 23.8Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869703JJK 23.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869704JJK 23.58Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806333JJK 23.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869705JJK 25.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869706JJK 23.6Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869707JJK 25.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869708JJK 24.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869710JJK 25.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869711JJK 23.37Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869712JJK 25.79Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869709JJK 23.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869713JJK 23.57Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869714JJK 23.42Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869593JJK 24.04Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869592JJK 24.88Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806335JJK 24.16Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806334JJK 24.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806336JJK 22.93Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806337JJK 24.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869591JJK 25.08Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806338JJK 24.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806339JJK 24.6Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806340JJK 24.43Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869503JJK 23.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869505JJK 24.89Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806347JJK 26.25Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869506JJK 23.885Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869511JJK 26.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869510JJK 25.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869502JJK 24.38Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869504JJK 27.03Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869508JJK 25.88Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869507JJK 26.64Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869509JJK 25.65Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806346JJK 26.66Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870000JJK 25.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869512JJK 26.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869513JJK 26.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869514JJK 25.98Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870001JJK 23.5Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869515JJK 25.35Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869516JJK 25.92Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870002JJK 25.34Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869522JJK 25.01Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869517JJK 27.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869518JJK 24.35Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869519JJK 25.39Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869520JJK 24.095Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869521JJK 25.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869523JJK 24.605Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870003JJK 23.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870004JJK 23.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869524JJK 26.21Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869525JJK 25.84Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869526JJK 24.72Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870005JJK 25.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870006JJK 24.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869527JJK 25.72Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869528JJK 25.86Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869529JJK 26.3Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869530JJK 27.45Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869531JJK 26.79Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870008JJK 25.02Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870007JJK 24.23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870009JJK 25.67Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806348JJK 26.755Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870012JJK 26.05Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870011JJK 25.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870010JJK 24.6Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870014JJK 25.47Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806349JJK 25.71Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870017JJK 24.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870015JJK 25.63Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870016JJK 26.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806341JJK 26.66Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870018JJK 24.74Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870019JJK 26.23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870021JJK 24.58Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870020JJK 24.84Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870022JJK 24.95Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870023JJK 24.99Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869999JJK 25.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869923JJK 24.15Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806342JJK 24.95Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869925JJK 24.78Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869926JJK 25.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806344JJK 25.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869924JJK 25.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869927JJK 24.13Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869928JJK 25.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869929JJK 23.76Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806345JJK 25.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869931JJK 24.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869932JJK 24.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869934JJK 23.36Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869935JJK 25.88Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869933JJK 24.76Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869936JJK 24.96Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806343JJK 26.49Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869938JJK 23.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869937JJK 23.46Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869939JJK 23.75Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806350JJK 24.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869940JJK 22.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869942JJK 22.66Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869944JJK 22.8Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869943JJK 20.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806351JJK 23.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869945JJK 22.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869946JJK 23.51Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869997JJK 22.75Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869947JJK 23.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806352JJK 24.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869998JJK 23.87Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869996JJK 23.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869995JJK 23.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869994JJK 23.03Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869993JJK 23.95Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806353JJK 25.87Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869992JJK 23.78Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017866691JJK 24.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869990JJK 23.79Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869989JJK 23.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806354JJK 25.9Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869988JJK 23.37Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869986JJK 29.16Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869987JJK 23.78Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869985JJK 24.23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869984JJK 24.74Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869981JJK 25.39Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869983JJK 31.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869982JJK 25.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869979JJK 25.96Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869980JJK 24.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869978JJK 25.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869976JJK 31.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869977JJK 25.66Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869975JJK 25.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869974JJK 25.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869973JJK 24.23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869971JJK 27.51Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869972JJK 22.41Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869970JJK 20.55Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869968JJK 20.83Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869969JJK 22.15Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869967JJK 22.14Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869966JJK 22.32Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869965JJK 24.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869964JJK 25.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869962JJK 24.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869963JJK 22.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869961JJK 22.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869960JJK 23.38Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869958JJK 23.21Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869959JJK 23.76Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869956JJK 18.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869957JJK 20.46Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869954JJK 20.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869955JJK 20.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869953JJK 21.3Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869952JJK 25.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869949JJK 23.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869950JJK 26.79Stabilization Landfill

Hazardous Waste Soil/slag < 6" 018072502JJK 24.44Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869951JJK 25.25Stabilization Landfill

Hazardous Waste Soil/slag < 6" 018072503JJK 23.94Stabilization Landfill

Total Tonnage 7585.385

7. Situational Reference Materials

Not Applicable



U.S. ENVIRONMENTAL PROTECTION AGENCY
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #8
Progress
Raritan Bay Slag Site ­ Remedial
A205
Old Bridge, NJ 
Latitude: 40.4543218 Longitude: ­74.2381070 

To: Peter Lopez, ORA
Angela Carpenter, ERRD
Dan Harkay, ERRD
Tanya Mitchell, ERRD
Stephanie Vaughn, ERRD
Michael Vanitallie, ORC

From: Andrew L. Confortini, OSC 

Date: 10/10/2017 

Reporting Period: October 2, 2017 through October 6, 2017 

1. Introduction

1.1 Background

Site Number: A205 Contract Number: EP­S2­15­02

D.O. Number: D.O.#47/#54 Action Memo Date:

Response Authority: CERCLA Response Type:

Response Lead: EPA Incident Category:

NPL Status: NPL Operable Unit:

Mobilization Date: 2/21/2017 Start Date: 2/21/2017

Demob Date: Completion Date:

CERCLIS ID: NJN000206276 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

On­going release of heavy metals into adjacent soil, wetlands and water.  The source of the heavy metals
are related to the waste created during the recovery of lead from used batteries.  The waste is primarily in
the form of slag and battery casings.  This waste was used as fill in the Margaret's Creek portion of the
Site. The presence of this waste has been confirmed and will be removed and disposed off­site.  This work
is being performed as a Remedial Action pursuant to the Record of Decision (ROD) for the Site.

1.1.2 Site Description

The Margaret’s Creek Sector of the Raritan Bay Slag Site is approximately 47­acres of open space
consisting of wetland and upland areas. Portions of the upland area is filled with slag and battery
casings.  The slag was brought to the Site approximately 50 years ago.  

1.1.2.1 Location

The Margaret's Creek Sector of the Raritan Bay Slag Site is located between the Laurence Harbor and
Cliffwood Beach sections of Old Bridge Township, Middlesex County, New Jersey.

1.1.2.2 Description of Threat

EPA has conducted multiple sampling events at the Site since 2008 under both the removal and remedial
programs. The sampling activities included the collection of soil, sediment, water, and waste samples within
the Margaret's Creek Sector. Analytical results generated by EPA indicate that significantly elevated levels
of lead and other heavy metals are present in the soils and sediment. Analytical results for surface soil
samples collected within the Margaret's Creek Sector were as high as: 78,000 mg/kg for
lead.  Representative samples of the excavated wastes generated during previous mitigation work have
exceeded the Resource Conservation and Recovery Act Toxicity Characteristic Leaching Procedure limit for
lead (5 mg/l).  

1.1.3 Preliminary Remedial Assessment/Remedial Site Inspection Results

Information pertaining to the assessment and Site inspection results can be found in the Record of Decision
(ROD) and the Final Design Analysis Report (DAR) for the Site, which are available through the Remedial
Project Manager and website established for this Site.  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The overall approach to this Remedial Action is to remove crushed battery casings, slag and lead­
contaminated soil to prevent the direct contact threat to the public and the migration of contaminated
materials to adjacent wetlands, and public recreation areas.

As part of this approach, contaminated soil, slag, and debris is being excavated and stockpiled on a 30 mil
HDPE impermeable liner.  Stockpiled waste material are then screened to remove slag, rocks, and debris
larger than 6­inches in size.  The screening process results in two waste streams; 1)waste larger than 6­
inches consisting primarily of slag and 2) waste less than 6­inches consisting primarily of soil, battery
casings and smaller pieces of slag. Slag waste larger than 6­inches cannot be properly stabilized and must
be crushed prior to treatment.

2.1.2 Response Actions to Date

Response actions completed prior to October 2, 2017 are described in previous POLREPs for the Site.

The following actions have been completed during this reporting period:

*   Response actions in support of the Remedial Action included delineation soil sampling events for the
purpose of defining the horizontal and vertical extent of lead contamination in areas of concern (AOC)
identified in the DAR. 

*    On October 2, 3, 4 and 5, 2017, 1,011.91 tons of hazardous waste (D008) was transported off­site for
stabilization and disposal.  To date, a total of 7585.385 tons of hazardous waste (<6­inches) has been
transported off­site. 

*    On October 2, 2017, excavation of battery casings and soil within AOC­K, M, N, Y1 and Z was
completed.  The material excavated from each of these AOCs was transported to the soil staging area and
was included in the processed soil stockpile for load out.  

*    On  October 3, 2017, excavation of battery casings and soil within AOC­L and Y2 was completed, with
the exception of a small area containing non­friable asbestos­containing material (ACM).  The excavation of
the ACM was completed on October 4, 2017.  This material was included in the on­site ACM stockpile
located adjacent to AOC­H.  All other non­ACM was transported to the soil staging area and was included
in the processed soil stockpile for load out. During the excavation of ACM, a slag layer was identified within
AOC­Y2 which extended to a depth of approximately 36­inches below grade.

*    On October 4, 2017, excavation of battery casings and soil within AOC­X1 and X2 was completed. 
The material excavated from each of these AOCs was transported to the soil staging area and was included
in the processed soil stockpile for load out.  During the 

*    On October 5, 2017, six (6) test pits were installed in the vicinity of the slag observed in AOC­Y2. 
 Based upon an inspection of the test pits, the slag within AOC­Y2 was limited to a small area and was
immediately excavated and transported to the soil staging area for screening.  Post­excavation soil samples
will be collected from this AOC during the next reporting period. 

*    A progress status conference call with the Remedial Project Manager (RPM) occurred on October 3,
2017.

*    Delineation sediment samples collected within AOC­F and AOC­S to define the limits of the proposed
excavation have been received and validated.   The analytical results confirmed that all samples contained a
lead concentration below the Site remediation objective of 400 mg/kg.  The results will be provided to the
RPM to confirm the approach to complete the excavation activities in each of these AOCs.

*    Perimeter air monitoring, in accordance with the Community Air Monitoring Plan (CAMP), was
conducted by Weston Solutions, Inc.  Weekly air monitoring summary reports are being provided to EPA
and maintained on­site.  No significant air exceedances were reported during the work day monitoring
periods. 

*    On­site security services continued during non­working Site hours.

*    Personal air monitoring on contractor operators and laborers began on July 20, 2017 and is being
conducted by Environmental Restoration, LLC (ER).  ER is EPA's emergency and rapid response services
(ERRS) contractor for this project. To date, the personal air monitoring results for lead have been below the
site­specific action level of 30 microgram per cubic meter (ug/m3) of air.  The OSHA permissible
exposure level for lead is 50 ug/m3).

*    At this time, the project is estimated to be 40% complete.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement activities are being managed by the Remedial Program.

2.1.4 Progress Metrics

Stabilization of the waste containing slag less than 6­inches in diameter is being conducted by Clean Earth
of New  Jersey, Kearny, NJ and transported to Grows North Landfill in Morrisville, PA for disposal.  See
Additional Sources of Information section for waste shipping and disposal information.

2.2 Planning Section

2.2.1 Anticipated activities for the next reporting period
2.2.1.1 Planned Response Activities

*    Completion of initial backfilling of AOC­Y1, L, M, N and Z.
*    Continue perimeter air monitoring in accordance with the Community Air Monitoring Plan (CAMP).
*    Relocation of ACM stockpile to an area adjacent to the access road for future load out.
*    Delivery of additional supplies. 
*    Loading waste for off­site disposal.
*    Excavation of lead­contaminated soil in AOC's I, R and S.
*    Collection of post­excavation soil samples.
*    Complete an evaluation of all post­excavation and delineation soil sample results to insure site
remediation goals have been met.
*    Complete slag and soil excavation activities within the eastern portion of AOC­H. 
*    Disposal alternatives for the lead waste containing ACM have been provided to EPA.  An off­site
compliance check was completed and the facility is approved to accept this waste.  The facility is currently
completing a pilot test for the stabilization of this waste stream.  Arrangements will be made to transport
this material off­site for disposal once an approval number is issued.
*     Prior to issuing an approval number for disposal of slag >6­inches in diameter, the disposal facility
requires three truckloads of slag to confirm the effectiveness of the crushing and treatment process.  The
three truckloads are anticipated to be provided during the next reporting period.

2.2.1.2 Next Steps

*    Preparation of the weekly air monitoring report.
*    Conducting the weekly progress meeting with the RPM. 

2.2.2 Issues
*    The sequencing of excavation activities has deviated from the  Design Analysis Report (DAR). 
Excavation work will proceed as follows: AOC H, E, U, V, W, S, Q, P, O, F, I, M, N, K, L/Y2, X1, X2, X3, Z
and A.  

*     On September 6, 20 representative soil samples of proposed topsoil material were collected at the
EME facility located in New Egypt, NJ.  If approved for on­site use by EPA, 5,000 tons of upland topsoil and
2,000 tons of wetlands topsoil will be delivered to the Site.  If the topsoil is not approved for use, a
replacement source will need to be identified and sampled.  The analysis and analytical review timeframe is
approximately 45­days from sample collection could delay final restoration of the Site. 

*    The complete validated analytical results package for proposed bank run sand has been received and
provided to the RPM for review and approval.  If approved for use, 3,000­tons of bank run sand can be
scheduled for delivery and enable excavation backfilling to continue.

*    The off­site transportation and disposal of D008 soil and debris is being limited by the disposal
vendor's permit requirements.  EPA is evaluating the utilization of an alternate vendor to expedite the
transportation and disposal process. 

*    Significant rainfall events may affect operations if the water level in Margaret's Creek rise and back up
into the low­lying portions of the Site.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative
On September 9, 2016, $7,000,000 was allocated to the regional Emergency & Rapid Response Services
(ERRS) contract for this project.  On February 6, 2017, an additional $6,550,000 was added to the existing
funding for the Remedial Action.

Funding for the Removal Support Team (RST) was allocated on October 27, 2016 ($200,000) and February
6, 2017 ($450,000).

Project costs shown below are as of October 6, 2017.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $13,550,000.00 $1,768,811.45 $11,781,188.55 86.95%

RST/START $650,000.00 $249,251.75 $400,748.25 61.65%

Intramural Costs

Total Site Costs $14,200,000.00 $2,018,063.20 $12,181,936.80 85.79%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
None
2.5.2 Liaison Officer
None
2.5.3 Information Officer
None

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
: New Jersey Department of Environmental Protection;
: Middlesex County Parks and Recreation;
: Middlesex County Mosquito Commission;
: Middlesex County Utilities Authority;
: Old Bridge Township Municipal Utilities Authority;
: Old Bridge Township Parks and Recreation.

4. Personnel On Site

EPA OSC
EPA RPM
ERRS Contractor (6­7 personnel)
RST 3 Contractor (1­2 personnel)

5. Definition of Terms

Not Applicable

6. Additional sources of information

6.1 Internet location of additional information/report
Not Applicable
6.2 Reporting Schedule
Not Applicable

6.3 Disposal Table
Waste Stream Medium Manifest # Quantity (tons) Treatment Disposal Facility

Hazardous Waste Soil/slag < 6" 017806063JJK 25.52Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806064JJK 26.41Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806065JJK 25.24Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806066JJK 26.55Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806038JJK 27.44Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806039JJK 27.93Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806040JJK 24.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806041JJK 25.97Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806042JJK 27.35Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806043JJK 25.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806044JJK 24.87Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806045JJK 26.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806046JJK 25.76Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806047JJK 24.13Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806048JJK 24.64Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806049JJK 25.73Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806050JJK 24.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806051JJK 26.14Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806052JJK 24.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806053JJK 24.58Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806055JJK 24.32Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806054JJK 26.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806056JJK 23.48Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806057JJK 26.35Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806058JJK 26.87Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806059JJK 22.98Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806060JJK 27.62Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806061JJK 27.52Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806062JJK 24.15Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806069JJK 26.54Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806067JJK 26.57Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806068JJK 26.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806070JJK 26.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806072JJK 24.97Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806071JJK 24.73Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806073JJK 25.39Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806074JJK 25.04Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806075JJK 25.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806076JJK 25.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806077JJK 25.48Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806079JJK 25.03Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806078JJK 25.78Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806080JJK 26.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806081JJK 28.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806082JJK 27.47Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806083JJK 26.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806084JJK 27.49Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869590JJK 24.99Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869589JJK 26.97Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869588JJK 24.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806087JJK 25.51Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806086JJK 25.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806088JJK 27.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806089JJK 24.94Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806090JJK 25.38Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806091JJK 27.28Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806092JJK 27.52Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806093JJK 27.24Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869587JJK 26.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806095JJK 23.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806097JJK 21.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806094JJK 26.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806096JJK 20.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806098JJK 25.41Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869586JJK 22.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869585JJK 22.48Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869559JJK 21.02Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869557JJK 22.71Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806099JJK 22.54Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806100JJK 23.45Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869555JJK 24.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806102JJK 23.77Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806103JJK 23.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806104JJK 26.34Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806105JJK 25.63Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806101JJK 24.47Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806106JJK 25.64Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806107JJK 26.15Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869552JJK 24.98Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806108JJK 25.92Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869553JJK 22.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869562JJK 24.47Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806109JJK 23.46Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869563JJK 26.03Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806110JJK 24.93Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869565JJK 24.19Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869566JJK 27.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869567JJK 21.92Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869568JJK 23.64Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869569JJK 24.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806111JJK 26.8Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806112JJK 24.83Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806009JJK 24.86Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806011JJK 24.86Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806010JJK 26.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869570JJK 25.28Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806012JJK 25.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806013JJK 23.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806014JJK 25.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869571JJK 23.37Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869572JJK 23.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869573JJK 24.025Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869574JJK 23.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806015JJK 24.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806016JJK 24.19Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869575JJK 22.96Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806017JJK 23.44Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806018JJK 24.12Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806019JJK 23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806020JJK 22.28Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869576JJK 26.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869577JJK 25.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806021JJK 25.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806022JJK 25.08Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806023JJK 24.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806024JJK 26.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806025JJK 25.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806026JJK 24.9Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806027JJK 24.75Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806028JJK 26.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869578JJK 23.94Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869579JJK 24.42Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869580JJK 24.04Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869581JJK 24.65Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806029JJK 25.88Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806030JJK 24.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869582JJK 22.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806031JJK 21.73Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869583JJK 24.37Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869584JJK 25.33Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869596JJK 25.43Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869595JJK 26.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869594JJK 24.65Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806032JJK 25.49Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806033JJK 25.57Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806330JJK 25.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806331JJK 25.99Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806332JJK 23.8Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869701JJK 23.73Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869702JJK 23.8Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869703JJK 23.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869704JJK 23.58Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806333JJK 23.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869705JJK 25.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869706JJK 23.6Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869707JJK 25.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869708JJK 24.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869710JJK 25.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869711JJK 23.37Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869712JJK 25.79Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869709JJK 23.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869713JJK 23.57Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869714JJK 23.42Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869593JJK 24.04Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869592JJK 24.88Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806335JJK 24.16Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806334JJK 24.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806336JJK 22.93Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806337JJK 24.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869591JJK 25.08Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806338JJK 24.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806339JJK 24.6Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806340JJK 24.43Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869503JJK 23.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869505JJK 24.89Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806347JJK 26.25Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869506JJK 23.885Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869511JJK 26.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869510JJK 25.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869502JJK 24.38Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869504JJK 27.03Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869508JJK 25.88Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869507JJK 26.64Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869509JJK 25.65Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806346JJK 26.66Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870000JJK 25.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869512JJK 26.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869513JJK 26.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869514JJK 25.98Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870001JJK 23.5Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869515JJK 25.35Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869516JJK 25.92Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870002JJK 25.34Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869522JJK 25.01Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869517JJK 27.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869518JJK 24.35Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869519JJK 25.39Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869520JJK 24.095Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869521JJK 25.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869523JJK 24.605Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870003JJK 23.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870004JJK 23.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869524JJK 26.21Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869525JJK 25.84Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869526JJK 24.72Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870005JJK 25.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870006JJK 24.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869527JJK 25.72Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869528JJK 25.86Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869529JJK 26.3Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869530JJK 27.45Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869531JJK 26.79Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870008JJK 25.02Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870007JJK 24.23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870009JJK 25.67Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806348JJK 26.755Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870012JJK 26.05Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870011JJK 25.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870010JJK 24.6Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870014JJK 25.47Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806349JJK 25.71Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870017JJK 24.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870015JJK 25.63Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870016JJK 26.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806341JJK 26.66Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870018JJK 24.74Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870019JJK 26.23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870021JJK 24.58Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870020JJK 24.84Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870022JJK 24.95Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870023JJK 24.99Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869999JJK 25.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869923JJK 24.15Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806342JJK 24.95Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869925JJK 24.78Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869926JJK 25.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806344JJK 25.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869924JJK 25.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869927JJK 24.13Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869928JJK 25.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869929JJK 23.76Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806345JJK 25.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869931JJK 24.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869932JJK 24.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869934JJK 23.36Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869935JJK 25.88Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869933JJK 24.76Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869936JJK 24.96Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806343JJK 26.49Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869938JJK 23.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869937JJK 23.46Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869939JJK 23.75Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806350JJK 24.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869940JJK 22.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869942JJK 22.66Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869944JJK 22.8Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869943JJK 20.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806351JJK 23.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869945JJK 22.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869946JJK 23.51Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869997JJK 22.75Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869947JJK 23.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806352JJK 24.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869998JJK 23.87Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869996JJK 23.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869995JJK 23.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869994JJK 23.03Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869993JJK 23.95Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806353JJK 25.87Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869992JJK 23.78Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017866691JJK 24.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869990JJK 23.79Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869989JJK 23.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806354JJK 25.9Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869988JJK 23.37Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869986JJK 29.16Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869987JJK 23.78Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869985JJK 24.23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869984JJK 24.74Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869981JJK 25.39Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869983JJK 31.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869982JJK 25.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869979JJK 25.96Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869980JJK 24.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869978JJK 25.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869976JJK 31.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869977JJK 25.66Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869975JJK 25.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869974JJK 25.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869973JJK 24.23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869971JJK 27.51Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869972JJK 22.41Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869970JJK 20.55Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869968JJK 20.83Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869969JJK 22.15Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869967JJK 22.14Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869966JJK 22.32Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869965JJK 24.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869964JJK 25.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869962JJK 24.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869963JJK 22.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869961JJK 22.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869960JJK 23.38Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869958JJK 23.21Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869959JJK 23.76Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869956JJK 18.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869957JJK 20.46Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869954JJK 20.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869955JJK 20.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869953JJK 21.3Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869952JJK 25.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869949JJK 23.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869950JJK 26.79Stabilization Landfill

Hazardous Waste Soil/slag < 6" 018072502JJK 24.44Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869951JJK 25.25Stabilization Landfill

Hazardous Waste Soil/slag < 6" 018072503JJK 23.94Stabilization Landfill

Total Tonnage 7585.385

7. Situational Reference Materials

Not Applicable
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Date: 10/10/2017 

Reporting Period: October 2, 2017 through October 6, 2017 

1. Introduction

1.1 Background

Site Number: A205 Contract Number: EP­S2­15­02

D.O. Number: D.O.#47/#54 Action Memo Date:

Response Authority: CERCLA Response Type:

Response Lead: EPA Incident Category:

NPL Status: NPL Operable Unit:

Mobilization Date: 2/21/2017 Start Date: 2/21/2017

Demob Date: Completion Date:

CERCLIS ID: NJN000206276 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

On­going release of heavy metals into adjacent soil, wetlands and water.  The source of the heavy metals
are related to the waste created during the recovery of lead from used batteries.  The waste is primarily in
the form of slag and battery casings.  This waste was used as fill in the Margaret's Creek portion of the
Site. The presence of this waste has been confirmed and will be removed and disposed off­site.  This work
is being performed as a Remedial Action pursuant to the Record of Decision (ROD) for the Site.

1.1.2 Site Description

The Margaret’s Creek Sector of the Raritan Bay Slag Site is approximately 47­acres of open space
consisting of wetland and upland areas. Portions of the upland area is filled with slag and battery
casings.  The slag was brought to the Site approximately 50 years ago.  

1.1.2.1 Location

The Margaret's Creek Sector of the Raritan Bay Slag Site is located between the Laurence Harbor and
Cliffwood Beach sections of Old Bridge Township, Middlesex County, New Jersey.

1.1.2.2 Description of Threat

EPA has conducted multiple sampling events at the Site since 2008 under both the removal and remedial
programs. The sampling activities included the collection of soil, sediment, water, and waste samples within
the Margaret's Creek Sector. Analytical results generated by EPA indicate that significantly elevated levels
of lead and other heavy metals are present in the soils and sediment. Analytical results for surface soil
samples collected within the Margaret's Creek Sector were as high as: 78,000 mg/kg for
lead.  Representative samples of the excavated wastes generated during previous mitigation work have
exceeded the Resource Conservation and Recovery Act Toxicity Characteristic Leaching Procedure limit for
lead (5 mg/l).  

1.1.3 Preliminary Remedial Assessment/Remedial Site Inspection Results

Information pertaining to the assessment and Site inspection results can be found in the Record of Decision
(ROD) and the Final Design Analysis Report (DAR) for the Site, which are available through the Remedial
Project Manager and website established for this Site.  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The overall approach to this Remedial Action is to remove crushed battery casings, slag and lead­
contaminated soil to prevent the direct contact threat to the public and the migration of contaminated
materials to adjacent wetlands, and public recreation areas.

As part of this approach, contaminated soil, slag, and debris is being excavated and stockpiled on a 30 mil
HDPE impermeable liner.  Stockpiled waste material are then screened to remove slag, rocks, and debris
larger than 6­inches in size.  The screening process results in two waste streams; 1)waste larger than 6­
inches consisting primarily of slag and 2) waste less than 6­inches consisting primarily of soil, battery
casings and smaller pieces of slag. Slag waste larger than 6­inches cannot be properly stabilized and must
be crushed prior to treatment.

2.1.2 Response Actions to Date

Response actions completed prior to October 2, 2017 are described in previous POLREPs for the Site.

The following actions have been completed during this reporting period:

*   Response actions in support of the Remedial Action included delineation soil sampling events for the
purpose of defining the horizontal and vertical extent of lead contamination in areas of concern (AOC)
identified in the DAR. 

*    On October 2, 3, 4 and 5, 2017, 1,011.91 tons of hazardous waste (D008) was transported off­site for
stabilization and disposal.  To date, a total of 7585.385 tons of hazardous waste (<6­inches) has been
transported off­site. 

*    On October 2, 2017, excavation of battery casings and soil within AOC­K, M, N, Y1 and Z was
completed.  The material excavated from each of these AOCs was transported to the soil staging area and
was included in the processed soil stockpile for load out.  

*    On  October 3, 2017, excavation of battery casings and soil within AOC­L and Y2 was completed, with
the exception of a small area containing non­friable asbestos­containing material (ACM).  The excavation of
the ACM was completed on October 4, 2017.  This material was included in the on­site ACM stockpile
located adjacent to AOC­H.  All other non­ACM was transported to the soil staging area and was included
in the processed soil stockpile for load out. During the excavation of ACM, a slag layer was identified within
AOC­Y2 which extended to a depth of approximately 36­inches below grade.

*    On October 4, 2017, excavation of battery casings and soil within AOC­X1 and X2 was completed. 
The material excavated from each of these AOCs was transported to the soil staging area and was included
in the processed soil stockpile for load out.  During the 

*    On October 5, 2017, six (6) test pits were installed in the vicinity of the slag observed in AOC­Y2. 
 Based upon an inspection of the test pits, the slag within AOC­Y2 was limited to a small area and was
immediately excavated and transported to the soil staging area for screening.  Post­excavation soil samples
will be collected from this AOC during the next reporting period. 

*    A progress status conference call with the Remedial Project Manager (RPM) occurred on October 3,
2017.

*    Delineation sediment samples collected within AOC­F and AOC­S to define the limits of the proposed
excavation have been received and validated.   The analytical results confirmed that all samples contained a
lead concentration below the Site remediation objective of 400 mg/kg.  The results will be provided to the
RPM to confirm the approach to complete the excavation activities in each of these AOCs.

*    Perimeter air monitoring, in accordance with the Community Air Monitoring Plan (CAMP), was
conducted by Weston Solutions, Inc.  Weekly air monitoring summary reports are being provided to EPA
and maintained on­site.  No significant air exceedances were reported during the work day monitoring
periods. 

*    On­site security services continued during non­working Site hours.

*    Personal air monitoring on contractor operators and laborers began on July 20, 2017 and is being
conducted by Environmental Restoration, LLC (ER).  ER is EPA's emergency and rapid response services
(ERRS) contractor for this project. To date, the personal air monitoring results for lead have been below the
site­specific action level of 30 microgram per cubic meter (ug/m3) of air.  The OSHA permissible
exposure level for lead is 50 ug/m3).

*    At this time, the project is estimated to be 40% complete.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement activities are being managed by the Remedial Program.

2.1.4 Progress Metrics

Stabilization of the waste containing slag less than 6­inches in diameter is being conducted by Clean Earth
of New  Jersey, Kearny, NJ and transported to Grows North Landfill in Morrisville, PA for disposal.  See
Additional Sources of Information section for waste shipping and disposal information.

2.2 Planning Section

2.2.1 Anticipated activities for the next reporting period
2.2.1.1 Planned Response Activities

*    Completion of initial backfilling of AOC­Y1, L, M, N and Z.
*    Continue perimeter air monitoring in accordance with the Community Air Monitoring Plan (CAMP).
*    Relocation of ACM stockpile to an area adjacent to the access road for future load out.
*    Delivery of additional supplies. 
*    Loading waste for off­site disposal.
*    Excavation of lead­contaminated soil in AOC's I, R and S.
*    Collection of post­excavation soil samples.
*    Complete an evaluation of all post­excavation and delineation soil sample results to insure site
remediation goals have been met.
*    Complete slag and soil excavation activities within the eastern portion of AOC­H. 
*    Disposal alternatives for the lead waste containing ACM have been provided to EPA.  An off­site
compliance check was completed and the facility is approved to accept this waste.  The facility is currently
completing a pilot test for the stabilization of this waste stream.  Arrangements will be made to transport
this material off­site for disposal once an approval number is issued.
*     Prior to issuing an approval number for disposal of slag >6­inches in diameter, the disposal facility
requires three truckloads of slag to confirm the effectiveness of the crushing and treatment process.  The
three truckloads are anticipated to be provided during the next reporting period.

2.2.1.2 Next Steps

*    Preparation of the weekly air monitoring report.
*    Conducting the weekly progress meeting with the RPM. 

2.2.2 Issues
*    The sequencing of excavation activities has deviated from the  Design Analysis Report (DAR). 
Excavation work will proceed as follows: AOC H, E, U, V, W, S, Q, P, O, F, I, M, N, K, L/Y2, X1, X2, X3, Z
and A.  

*     On September 6, 20 representative soil samples of proposed topsoil material were collected at the
EME facility located in New Egypt, NJ.  If approved for on­site use by EPA, 5,000 tons of upland topsoil and
2,000 tons of wetlands topsoil will be delivered to the Site.  If the topsoil is not approved for use, a
replacement source will need to be identified and sampled.  The analysis and analytical review timeframe is
approximately 45­days from sample collection could delay final restoration of the Site. 

*    The complete validated analytical results package for proposed bank run sand has been received and
provided to the RPM for review and approval.  If approved for use, 3,000­tons of bank run sand can be
scheduled for delivery and enable excavation backfilling to continue.

*    The off­site transportation and disposal of D008 soil and debris is being limited by the disposal
vendor's permit requirements.  EPA is evaluating the utilization of an alternate vendor to expedite the
transportation and disposal process. 

*    Significant rainfall events may affect operations if the water level in Margaret's Creek rise and back up
into the low­lying portions of the Site.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative
On September 9, 2016, $7,000,000 was allocated to the regional Emergency & Rapid Response Services
(ERRS) contract for this project.  On February 6, 2017, an additional $6,550,000 was added to the existing
funding for the Remedial Action.

Funding for the Removal Support Team (RST) was allocated on October 27, 2016 ($200,000) and February
6, 2017 ($450,000).

Project costs shown below are as of October 6, 2017.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $13,550,000.00 $1,768,811.45 $11,781,188.55 86.95%

RST/START $650,000.00 $249,251.75 $400,748.25 61.65%

Intramural Costs

Total Site Costs $14,200,000.00 $2,018,063.20 $12,181,936.80 85.79%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
None
2.5.2 Liaison Officer
None
2.5.3 Information Officer
None

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
: New Jersey Department of Environmental Protection;
: Middlesex County Parks and Recreation;
: Middlesex County Mosquito Commission;
: Middlesex County Utilities Authority;
: Old Bridge Township Municipal Utilities Authority;
: Old Bridge Township Parks and Recreation.

4. Personnel On Site

EPA OSC
EPA RPM
ERRS Contractor (6­7 personnel)
RST 3 Contractor (1­2 personnel)

5. Definition of Terms

Not Applicable

6. Additional sources of information

6.1 Internet location of additional information/report
Not Applicable
6.2 Reporting Schedule
Not Applicable

6.3 Disposal Table
Waste Stream Medium Manifest # Quantity (tons) Treatment Disposal Facility

Hazardous Waste Soil/slag < 6" 017806063JJK 25.52Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806064JJK 26.41Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806065JJK 25.24Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806066JJK 26.55Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806038JJK 27.44Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806039JJK 27.93Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806040JJK 24.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806041JJK 25.97Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806042JJK 27.35Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806043JJK 25.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806044JJK 24.87Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806045JJK 26.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806046JJK 25.76Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806047JJK 24.13Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806048JJK 24.64Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806049JJK 25.73Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806050JJK 24.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806051JJK 26.14Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806052JJK 24.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806053JJK 24.58Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806055JJK 24.32Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806054JJK 26.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806056JJK 23.48Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806057JJK 26.35Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806058JJK 26.87Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806059JJK 22.98Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806060JJK 27.62Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806061JJK 27.52Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806062JJK 24.15Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806069JJK 26.54Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806067JJK 26.57Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806068JJK 26.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806070JJK 26.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806072JJK 24.97Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806071JJK 24.73Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806073JJK 25.39Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806074JJK 25.04Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806075JJK 25.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806076JJK 25.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806077JJK 25.48Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806079JJK 25.03Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806078JJK 25.78Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806080JJK 26.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806081JJK 28.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806082JJK 27.47Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806083JJK 26.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806084JJK 27.49Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869590JJK 24.99Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869589JJK 26.97Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869588JJK 24.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806087JJK 25.51Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806086JJK 25.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806088JJK 27.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806089JJK 24.94Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806090JJK 25.38Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806091JJK 27.28Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806092JJK 27.52Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806093JJK 27.24Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869587JJK 26.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806095JJK 23.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806097JJK 21.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806094JJK 26.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806096JJK 20.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806098JJK 25.41Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869586JJK 22.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869585JJK 22.48Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869559JJK 21.02Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869557JJK 22.71Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806099JJK 22.54Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806100JJK 23.45Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869555JJK 24.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806102JJK 23.77Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806103JJK 23.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806104JJK 26.34Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806105JJK 25.63Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806101JJK 24.47Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806106JJK 25.64Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806107JJK 26.15Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869552JJK 24.98Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806108JJK 25.92Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869553JJK 22.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869562JJK 24.47Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806109JJK 23.46Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869563JJK 26.03Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806110JJK 24.93Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869565JJK 24.19Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869566JJK 27.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869567JJK 21.92Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869568JJK 23.64Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869569JJK 24.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806111JJK 26.8Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806112JJK 24.83Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806009JJK 24.86Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806011JJK 24.86Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806010JJK 26.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869570JJK 25.28Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806012JJK 25.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806013JJK 23.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806014JJK 25.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869571JJK 23.37Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869572JJK 23.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869573JJK 24.025Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869574JJK 23.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806015JJK 24.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806016JJK 24.19Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869575JJK 22.96Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806017JJK 23.44Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806018JJK 24.12Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806019JJK 23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806020JJK 22.28Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869576JJK 26.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869577JJK 25.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806021JJK 25.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806022JJK 25.08Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806023JJK 24.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806024JJK 26.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806025JJK 25.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806026JJK 24.9Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806027JJK 24.75Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806028JJK 26.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869578JJK 23.94Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869579JJK 24.42Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869580JJK 24.04Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869581JJK 24.65Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806029JJK 25.88Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806030JJK 24.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869582JJK 22.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806031JJK 21.73Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869583JJK 24.37Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869584JJK 25.33Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869596JJK 25.43Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869595JJK 26.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869594JJK 24.65Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806032JJK 25.49Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806033JJK 25.57Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806330JJK 25.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806331JJK 25.99Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806332JJK 23.8Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869701JJK 23.73Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869702JJK 23.8Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869703JJK 23.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869704JJK 23.58Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806333JJK 23.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869705JJK 25.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869706JJK 23.6Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869707JJK 25.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869708JJK 24.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869710JJK 25.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869711JJK 23.37Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869712JJK 25.79Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869709JJK 23.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869713JJK 23.57Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869714JJK 23.42Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869593JJK 24.04Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869592JJK 24.88Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806335JJK 24.16Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806334JJK 24.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806336JJK 22.93Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806337JJK 24.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869591JJK 25.08Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806338JJK 24.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806339JJK 24.6Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806340JJK 24.43Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869503JJK 23.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869505JJK 24.89Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806347JJK 26.25Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869506JJK 23.885Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869511JJK 26.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869510JJK 25.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869502JJK 24.38Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869504JJK 27.03Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869508JJK 25.88Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869507JJK 26.64Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869509JJK 25.65Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806346JJK 26.66Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870000JJK 25.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869512JJK 26.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869513JJK 26.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869514JJK 25.98Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870001JJK 23.5Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869515JJK 25.35Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869516JJK 25.92Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870002JJK 25.34Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869522JJK 25.01Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869517JJK 27.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869518JJK 24.35Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869519JJK 25.39Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869520JJK 24.095Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869521JJK 25.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869523JJK 24.605Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870003JJK 23.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870004JJK 23.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869524JJK 26.21Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869525JJK 25.84Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869526JJK 24.72Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870005JJK 25.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870006JJK 24.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869527JJK 25.72Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869528JJK 25.86Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869529JJK 26.3Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869530JJK 27.45Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869531JJK 26.79Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870008JJK 25.02Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870007JJK 24.23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870009JJK 25.67Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806348JJK 26.755Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870012JJK 26.05Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870011JJK 25.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870010JJK 24.6Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870014JJK 25.47Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806349JJK 25.71Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870017JJK 24.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870015JJK 25.63Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870016JJK 26.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806341JJK 26.66Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870018JJK 24.74Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870019JJK 26.23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870021JJK 24.58Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870020JJK 24.84Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870022JJK 24.95Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870023JJK 24.99Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869999JJK 25.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869923JJK 24.15Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806342JJK 24.95Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869925JJK 24.78Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869926JJK 25.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806344JJK 25.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869924JJK 25.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869927JJK 24.13Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869928JJK 25.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869929JJK 23.76Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806345JJK 25.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869931JJK 24.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869932JJK 24.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869934JJK 23.36Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869935JJK 25.88Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869933JJK 24.76Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869936JJK 24.96Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806343JJK 26.49Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869938JJK 23.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869937JJK 23.46Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869939JJK 23.75Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806350JJK 24.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869940JJK 22.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869942JJK 22.66Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869944JJK 22.8Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869943JJK 20.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806351JJK 23.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869945JJK 22.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869946JJK 23.51Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869997JJK 22.75Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869947JJK 23.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806352JJK 24.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869998JJK 23.87Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869996JJK 23.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869995JJK 23.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869994JJK 23.03Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869993JJK 23.95Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806353JJK 25.87Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869992JJK 23.78Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017866691JJK 24.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869990JJK 23.79Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869989JJK 23.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806354JJK 25.9Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869988JJK 23.37Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869986JJK 29.16Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869987JJK 23.78Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869985JJK 24.23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869984JJK 24.74Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869981JJK 25.39Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869983JJK 31.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869982JJK 25.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869979JJK 25.96Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869980JJK 24.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869978JJK 25.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869976JJK 31.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869977JJK 25.66Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869975JJK 25.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869974JJK 25.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869973JJK 24.23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869971JJK 27.51Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869972JJK 22.41Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869970JJK 20.55Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869968JJK 20.83Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869969JJK 22.15Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869967JJK 22.14Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869966JJK 22.32Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869965JJK 24.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869964JJK 25.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869962JJK 24.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869963JJK 22.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869961JJK 22.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869960JJK 23.38Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869958JJK 23.21Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869959JJK 23.76Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869956JJK 18.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869957JJK 20.46Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869954JJK 20.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869955JJK 20.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869953JJK 21.3Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869952JJK 25.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869949JJK 23.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869950JJK 26.79Stabilization Landfill

Hazardous Waste Soil/slag < 6" 018072502JJK 24.44Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869951JJK 25.25Stabilization Landfill

Hazardous Waste Soil/slag < 6" 018072503JJK 23.94Stabilization Landfill

Total Tonnage 7585.385

7. Situational Reference Materials

Not Applicable
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1. Introduction

1.1 Background

Site Number: A205 Contract Number: EP­S2­15­02

D.O. Number: D.O.#47/#54 Action Memo Date:

Response Authority: CERCLA Response Type:

Response Lead: EPA Incident Category:

NPL Status: NPL Operable Unit:

Mobilization Date: 2/21/2017 Start Date: 2/21/2017

Demob Date: Completion Date:

CERCLIS ID: NJN000206276 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

On­going release of heavy metals into adjacent soil, wetlands and water.  The source of the heavy metals
are related to the waste created during the recovery of lead from used batteries.  The waste is primarily in
the form of slag and battery casings.  This waste was used as fill in the Margaret's Creek portion of the
Site. The presence of this waste has been confirmed and will be removed and disposed off­site.  This work
is being performed as a Remedial Action pursuant to the Record of Decision (ROD) for the Site.

1.1.2 Site Description

The Margaret’s Creek Sector of the Raritan Bay Slag Site is approximately 47­acres of open space
consisting of wetland and upland areas. Portions of the upland area is filled with slag and battery
casings.  The slag was brought to the Site approximately 50 years ago.  

1.1.2.1 Location

The Margaret's Creek Sector of the Raritan Bay Slag Site is located between the Laurence Harbor and
Cliffwood Beach sections of Old Bridge Township, Middlesex County, New Jersey.

1.1.2.2 Description of Threat

EPA has conducted multiple sampling events at the Site since 2008 under both the removal and remedial
programs. The sampling activities included the collection of soil, sediment, water, and waste samples within
the Margaret's Creek Sector. Analytical results generated by EPA indicate that significantly elevated levels
of lead and other heavy metals are present in the soils and sediment. Analytical results for surface soil
samples collected within the Margaret's Creek Sector were as high as: 78,000 mg/kg for
lead.  Representative samples of the excavated wastes generated during previous mitigation work have
exceeded the Resource Conservation and Recovery Act Toxicity Characteristic Leaching Procedure limit for
lead (5 mg/l).  

1.1.3 Preliminary Remedial Assessment/Remedial Site Inspection Results

Information pertaining to the assessment and Site inspection results can be found in the Record of Decision
(ROD) and the Final Design Analysis Report (DAR) for the Site, which are available through the Remedial
Project Manager and website established for this Site.  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The overall approach to this Remedial Action is to remove crushed battery casings, slag and lead­
contaminated soil to prevent the direct contact threat to the public and the migration of contaminated
materials to adjacent wetlands, and public recreation areas.

As part of this approach, contaminated soil, slag, and debris is being excavated and stockpiled on a 30 mil
HDPE impermeable liner.  Stockpiled waste material are then screened to remove slag, rocks, and debris
larger than 6­inches in size.  The screening process results in two waste streams; 1)waste larger than 6­
inches consisting primarily of slag and 2) waste less than 6­inches consisting primarily of soil, battery
casings and smaller pieces of slag. Slag waste larger than 6­inches cannot be properly stabilized and must
be crushed prior to treatment.

2.1.2 Response Actions to Date

Response actions completed prior to October 2, 2017 are described in previous POLREPs for the Site.

The following actions have been completed during this reporting period:

*   Response actions in support of the Remedial Action included delineation soil sampling events for the
purpose of defining the horizontal and vertical extent of lead contamination in areas of concern (AOC)
identified in the DAR. 

*    On October 2, 3, 4 and 5, 2017, 1,011.91 tons of hazardous waste (D008) was transported off­site for
stabilization and disposal.  To date, a total of 7585.385 tons of hazardous waste (<6­inches) has been
transported off­site. 

*    On October 2, 2017, excavation of battery casings and soil within AOC­K, M, N, Y1 and Z was
completed.  The material excavated from each of these AOCs was transported to the soil staging area and
was included in the processed soil stockpile for load out.  

*    On  October 3, 2017, excavation of battery casings and soil within AOC­L and Y2 was completed, with
the exception of a small area containing non­friable asbestos­containing material (ACM).  The excavation of
the ACM was completed on October 4, 2017.  This material was included in the on­site ACM stockpile
located adjacent to AOC­H.  All other non­ACM was transported to the soil staging area and was included
in the processed soil stockpile for load out. During the excavation of ACM, a slag layer was identified within
AOC­Y2 which extended to a depth of approximately 36­inches below grade.

*    On October 4, 2017, excavation of battery casings and soil within AOC­X1 and X2 was completed. 
The material excavated from each of these AOCs was transported to the soil staging area and was included
in the processed soil stockpile for load out.  During the 

*    On October 5, 2017, six (6) test pits were installed in the vicinity of the slag observed in AOC­Y2. 
 Based upon an inspection of the test pits, the slag within AOC­Y2 was limited to a small area and was
immediately excavated and transported to the soil staging area for screening.  Post­excavation soil samples
will be collected from this AOC during the next reporting period. 

*    A progress status conference call with the Remedial Project Manager (RPM) occurred on October 3,
2017.

*    Delineation sediment samples collected within AOC­F and AOC­S to define the limits of the proposed
excavation have been received and validated.   The analytical results confirmed that all samples contained a
lead concentration below the Site remediation objective of 400 mg/kg.  The results will be provided to the
RPM to confirm the approach to complete the excavation activities in each of these AOCs.

*    Perimeter air monitoring, in accordance with the Community Air Monitoring Plan (CAMP), was
conducted by Weston Solutions, Inc.  Weekly air monitoring summary reports are being provided to EPA
and maintained on­site.  No significant air exceedances were reported during the work day monitoring
periods. 

*    On­site security services continued during non­working Site hours.

*    Personal air monitoring on contractor operators and laborers began on July 20, 2017 and is being
conducted by Environmental Restoration, LLC (ER).  ER is EPA's emergency and rapid response services
(ERRS) contractor for this project. To date, the personal air monitoring results for lead have been below the
site­specific action level of 30 microgram per cubic meter (ug/m3) of air.  The OSHA permissible
exposure level for lead is 50 ug/m3).

*    At this time, the project is estimated to be 40% complete.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement activities are being managed by the Remedial Program.

2.1.4 Progress Metrics

Stabilization of the waste containing slag less than 6­inches in diameter is being conducted by Clean Earth
of New  Jersey, Kearny, NJ and transported to Grows North Landfill in Morrisville, PA for disposal.  See
Additional Sources of Information section for waste shipping and disposal information.

2.2 Planning Section

2.2.1 Anticipated activities for the next reporting period
2.2.1.1 Planned Response Activities

*    Completion of initial backfilling of AOC­Y1, L, M, N and Z.
*    Continue perimeter air monitoring in accordance with the Community Air Monitoring Plan (CAMP).
*    Relocation of ACM stockpile to an area adjacent to the access road for future load out.
*    Delivery of additional supplies. 
*    Loading waste for off­site disposal.
*    Excavation of lead­contaminated soil in AOC's I, R and S.
*    Collection of post­excavation soil samples.
*    Complete an evaluation of all post­excavation and delineation soil sample results to insure site
remediation goals have been met.
*    Complete slag and soil excavation activities within the eastern portion of AOC­H. 
*    Disposal alternatives for the lead waste containing ACM have been provided to EPA.  An off­site
compliance check was completed and the facility is approved to accept this waste.  The facility is currently
completing a pilot test for the stabilization of this waste stream.  Arrangements will be made to transport
this material off­site for disposal once an approval number is issued.
*     Prior to issuing an approval number for disposal of slag >6­inches in diameter, the disposal facility
requires three truckloads of slag to confirm the effectiveness of the crushing and treatment process.  The
three truckloads are anticipated to be provided during the next reporting period.

2.2.1.2 Next Steps

*    Preparation of the weekly air monitoring report.
*    Conducting the weekly progress meeting with the RPM. 

2.2.2 Issues
*    The sequencing of excavation activities has deviated from the  Design Analysis Report (DAR). 
Excavation work will proceed as follows: AOC H, E, U, V, W, S, Q, P, O, F, I, M, N, K, L/Y2, X1, X2, X3, Z
and A.  

*     On September 6, 20 representative soil samples of proposed topsoil material were collected at the
EME facility located in New Egypt, NJ.  If approved for on­site use by EPA, 5,000 tons of upland topsoil and
2,000 tons of wetlands topsoil will be delivered to the Site.  If the topsoil is not approved for use, a
replacement source will need to be identified and sampled.  The analysis and analytical review timeframe is
approximately 45­days from sample collection could delay final restoration of the Site. 

*    The complete validated analytical results package for proposed bank run sand has been received and
provided to the RPM for review and approval.  If approved for use, 3,000­tons of bank run sand can be
scheduled for delivery and enable excavation backfilling to continue.

*    The off­site transportation and disposal of D008 soil and debris is being limited by the disposal
vendor's permit requirements.  EPA is evaluating the utilization of an alternate vendor to expedite the
transportation and disposal process. 

*    Significant rainfall events may affect operations if the water level in Margaret's Creek rise and back up
into the low­lying portions of the Site.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative
On September 9, 2016, $7,000,000 was allocated to the regional Emergency & Rapid Response Services
(ERRS) contract for this project.  On February 6, 2017, an additional $6,550,000 was added to the existing
funding for the Remedial Action.

Funding for the Removal Support Team (RST) was allocated on October 27, 2016 ($200,000) and February
6, 2017 ($450,000).

Project costs shown below are as of October 6, 2017.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $13,550,000.00 $1,768,811.45 $11,781,188.55 86.95%

RST/START $650,000.00 $249,251.75 $400,748.25 61.65%

Intramural Costs

Total Site Costs $14,200,000.00 $2,018,063.20 $12,181,936.80 85.79%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
None
2.5.2 Liaison Officer
None
2.5.3 Information Officer
None

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
: New Jersey Department of Environmental Protection;
: Middlesex County Parks and Recreation;
: Middlesex County Mosquito Commission;
: Middlesex County Utilities Authority;
: Old Bridge Township Municipal Utilities Authority;
: Old Bridge Township Parks and Recreation.

4. Personnel On Site

EPA OSC
EPA RPM
ERRS Contractor (6­7 personnel)
RST 3 Contractor (1­2 personnel)

5. Definition of Terms

Not Applicable

6. Additional sources of information

6.1 Internet location of additional information/report
Not Applicable
6.2 Reporting Schedule
Not Applicable

6.3 Disposal Table
Waste Stream Medium Manifest # Quantity (tons) Treatment Disposal Facility

Hazardous Waste Soil/slag < 6" 017806063JJK 25.52Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806064JJK 26.41Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806065JJK 25.24Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806066JJK 26.55Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806038JJK 27.44Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806039JJK 27.93Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806040JJK 24.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806041JJK 25.97Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806042JJK 27.35Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806043JJK 25.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806044JJK 24.87Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806045JJK 26.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806046JJK 25.76Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806047JJK 24.13Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806048JJK 24.64Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806049JJK 25.73Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806050JJK 24.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806051JJK 26.14Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806052JJK 24.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806053JJK 24.58Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806055JJK 24.32Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806054JJK 26.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806056JJK 23.48Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806057JJK 26.35Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806058JJK 26.87Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806059JJK 22.98Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806060JJK 27.62Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806061JJK 27.52Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806062JJK 24.15Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806069JJK 26.54Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806067JJK 26.57Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806068JJK 26.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806070JJK 26.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806072JJK 24.97Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806071JJK 24.73Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806073JJK 25.39Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806074JJK 25.04Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806075JJK 25.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806076JJK 25.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806077JJK 25.48Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806079JJK 25.03Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806078JJK 25.78Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806080JJK 26.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806081JJK 28.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806082JJK 27.47Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806083JJK 26.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806084JJK 27.49Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869590JJK 24.99Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869589JJK 26.97Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869588JJK 24.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806087JJK 25.51Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806086JJK 25.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806088JJK 27.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806089JJK 24.94Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806090JJK 25.38Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806091JJK 27.28Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806092JJK 27.52Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806093JJK 27.24Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869587JJK 26.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806095JJK 23.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806097JJK 21.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806094JJK 26.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806096JJK 20.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806098JJK 25.41Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869586JJK 22.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869585JJK 22.48Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869559JJK 21.02Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869557JJK 22.71Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806099JJK 22.54Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806100JJK 23.45Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869555JJK 24.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806102JJK 23.77Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806103JJK 23.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806104JJK 26.34Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806105JJK 25.63Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806101JJK 24.47Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806106JJK 25.64Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806107JJK 26.15Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869552JJK 24.98Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806108JJK 25.92Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869553JJK 22.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869562JJK 24.47Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806109JJK 23.46Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869563JJK 26.03Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806110JJK 24.93Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869565JJK 24.19Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869566JJK 27.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869567JJK 21.92Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869568JJK 23.64Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869569JJK 24.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806111JJK 26.8Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806112JJK 24.83Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806009JJK 24.86Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806011JJK 24.86Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806010JJK 26.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869570JJK 25.28Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806012JJK 25.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806013JJK 23.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806014JJK 25.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869571JJK 23.37Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869572JJK 23.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869573JJK 24.025Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869574JJK 23.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806015JJK 24.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806016JJK 24.19Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869575JJK 22.96Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806017JJK 23.44Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806018JJK 24.12Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806019JJK 23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806020JJK 22.28Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869576JJK 26.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869577JJK 25.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806021JJK 25.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806022JJK 25.08Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806023JJK 24.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806024JJK 26.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806025JJK 25.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806026JJK 24.9Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806027JJK 24.75Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806028JJK 26.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869578JJK 23.94Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869579JJK 24.42Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869580JJK 24.04Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869581JJK 24.65Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806029JJK 25.88Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806030JJK 24.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869582JJK 22.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806031JJK 21.73Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869583JJK 24.37Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869584JJK 25.33Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869596JJK 25.43Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869595JJK 26.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869594JJK 24.65Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806032JJK 25.49Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806033JJK 25.57Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806330JJK 25.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806331JJK 25.99Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806332JJK 23.8Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869701JJK 23.73Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869702JJK 23.8Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869703JJK 23.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869704JJK 23.58Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806333JJK 23.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869705JJK 25.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869706JJK 23.6Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869707JJK 25.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869708JJK 24.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869710JJK 25.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869711JJK 23.37Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869712JJK 25.79Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869709JJK 23.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869713JJK 23.57Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869714JJK 23.42Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869593JJK 24.04Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869592JJK 24.88Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806335JJK 24.16Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806334JJK 24.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806336JJK 22.93Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806337JJK 24.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869591JJK 25.08Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806338JJK 24.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806339JJK 24.6Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806340JJK 24.43Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869503JJK 23.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869505JJK 24.89Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806347JJK 26.25Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869506JJK 23.885Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869511JJK 26.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869510JJK 25.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869502JJK 24.38Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869504JJK 27.03Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869508JJK 25.88Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869507JJK 26.64Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869509JJK 25.65Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806346JJK 26.66Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870000JJK 25.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869512JJK 26.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869513JJK 26.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869514JJK 25.98Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870001JJK 23.5Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869515JJK 25.35Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869516JJK 25.92Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870002JJK 25.34Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869522JJK 25.01Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869517JJK 27.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869518JJK 24.35Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869519JJK 25.39Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869520JJK 24.095Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869521JJK 25.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869523JJK 24.605Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870003JJK 23.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870004JJK 23.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869524JJK 26.21Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869525JJK 25.84Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869526JJK 24.72Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870005JJK 25.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870006JJK 24.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869527JJK 25.72Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869528JJK 25.86Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869529JJK 26.3Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869530JJK 27.45Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869531JJK 26.79Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870008JJK 25.02Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870007JJK 24.23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870009JJK 25.67Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806348JJK 26.755Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870012JJK 26.05Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870011JJK 25.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870010JJK 24.6Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870014JJK 25.47Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806349JJK 25.71Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870017JJK 24.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870015JJK 25.63Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870016JJK 26.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806341JJK 26.66Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870018JJK 24.74Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870019JJK 26.23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870021JJK 24.58Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870020JJK 24.84Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870022JJK 24.95Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870023JJK 24.99Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869999JJK 25.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869923JJK 24.15Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806342JJK 24.95Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869925JJK 24.78Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869926JJK 25.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806344JJK 25.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869924JJK 25.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869927JJK 24.13Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869928JJK 25.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869929JJK 23.76Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806345JJK 25.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869931JJK 24.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869932JJK 24.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869934JJK 23.36Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869935JJK 25.88Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869933JJK 24.76Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869936JJK 24.96Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806343JJK 26.49Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869938JJK 23.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869937JJK 23.46Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869939JJK 23.75Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806350JJK 24.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869940JJK 22.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869942JJK 22.66Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869944JJK 22.8Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869943JJK 20.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806351JJK 23.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869945JJK 22.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869946JJK 23.51Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869997JJK 22.75Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869947JJK 23.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806352JJK 24.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869998JJK 23.87Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869996JJK 23.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869995JJK 23.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869994JJK 23.03Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869993JJK 23.95Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806353JJK 25.87Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869992JJK 23.78Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017866691JJK 24.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869990JJK 23.79Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869989JJK 23.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806354JJK 25.9Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869988JJK 23.37Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869986JJK 29.16Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869987JJK 23.78Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869985JJK 24.23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869984JJK 24.74Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869981JJK 25.39Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869983JJK 31.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869982JJK 25.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869979JJK 25.96Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869980JJK 24.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869978JJK 25.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869976JJK 31.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869977JJK 25.66Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869975JJK 25.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869974JJK 25.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869973JJK 24.23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869971JJK 27.51Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869972JJK 22.41Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869970JJK 20.55Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869968JJK 20.83Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869969JJK 22.15Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869967JJK 22.14Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869966JJK 22.32Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869965JJK 24.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869964JJK 25.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869962JJK 24.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869963JJK 22.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869961JJK 22.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869960JJK 23.38Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869958JJK 23.21Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869959JJK 23.76Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869956JJK 18.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869957JJK 20.46Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869954JJK 20.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869955JJK 20.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869953JJK 21.3Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869952JJK 25.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869949JJK 23.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869950JJK 26.79Stabilization Landfill

Hazardous Waste Soil/slag < 6" 018072502JJK 24.44Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869951JJK 25.25Stabilization Landfill

Hazardous Waste Soil/slag < 6" 018072503JJK 23.94Stabilization Landfill

Total Tonnage 7585.385

7. Situational Reference Materials

Not Applicable
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1. Introduction

1.1 Background

Site Number: A205 Contract Number: EP­S2­15­02

D.O. Number: D.O.#47/#54 Action Memo Date:

Response Authority: CERCLA Response Type:

Response Lead: EPA Incident Category:

NPL Status: NPL Operable Unit:

Mobilization Date: 2/21/2017 Start Date: 2/21/2017

Demob Date: Completion Date:

CERCLIS ID: NJN000206276 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

On­going release of heavy metals into adjacent soil, wetlands and water.  The source of the heavy metals
are related to the waste created during the recovery of lead from used batteries.  The waste is primarily in
the form of slag and battery casings.  This waste was used as fill in the Margaret's Creek portion of the
Site. The presence of this waste has been confirmed and will be removed and disposed off­site.  This work
is being performed as a Remedial Action pursuant to the Record of Decision (ROD) for the Site.

1.1.2 Site Description

The Margaret’s Creek Sector of the Raritan Bay Slag Site is approximately 47­acres of open space
consisting of wetland and upland areas. Portions of the upland area is filled with slag and battery
casings.  The slag was brought to the Site approximately 50 years ago.  

1.1.2.1 Location

The Margaret's Creek Sector of the Raritan Bay Slag Site is located between the Laurence Harbor and
Cliffwood Beach sections of Old Bridge Township, Middlesex County, New Jersey.

1.1.2.2 Description of Threat

EPA has conducted multiple sampling events at the Site since 2008 under both the removal and remedial
programs. The sampling activities included the collection of soil, sediment, water, and waste samples within
the Margaret's Creek Sector. Analytical results generated by EPA indicate that significantly elevated levels
of lead and other heavy metals are present in the soils and sediment. Analytical results for surface soil
samples collected within the Margaret's Creek Sector were as high as: 78,000 mg/kg for
lead.  Representative samples of the excavated wastes generated during previous mitigation work have
exceeded the Resource Conservation and Recovery Act Toxicity Characteristic Leaching Procedure limit for
lead (5 mg/l).  

1.1.3 Preliminary Remedial Assessment/Remedial Site Inspection Results

Information pertaining to the assessment and Site inspection results can be found in the Record of Decision
(ROD) and the Final Design Analysis Report (DAR) for the Site, which are available through the Remedial
Project Manager and website established for this Site.  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The overall approach to this Remedial Action is to remove crushed battery casings, slag and lead­
contaminated soil to prevent the direct contact threat to the public and the migration of contaminated
materials to adjacent wetlands, and public recreation areas.

As part of this approach, contaminated soil, slag, and debris is being excavated and stockpiled on a 30 mil
HDPE impermeable liner.  Stockpiled waste material are then screened to remove slag, rocks, and debris
larger than 6­inches in size.  The screening process results in two waste streams; 1)waste larger than 6­
inches consisting primarily of slag and 2) waste less than 6­inches consisting primarily of soil, battery
casings and smaller pieces of slag. Slag waste larger than 6­inches cannot be properly stabilized and must
be crushed prior to treatment.

2.1.2 Response Actions to Date

Response actions completed prior to October 2, 2017 are described in previous POLREPs for the Site.

The following actions have been completed during this reporting period:

*   Response actions in support of the Remedial Action included delineation soil sampling events for the
purpose of defining the horizontal and vertical extent of lead contamination in areas of concern (AOC)
identified in the DAR. 

*    On October 2, 3, 4 and 5, 2017, 1,011.91 tons of hazardous waste (D008) was transported off­site for
stabilization and disposal.  To date, a total of 7585.385 tons of hazardous waste (<6­inches) has been
transported off­site. 

*    On October 2, 2017, excavation of battery casings and soil within AOC­K, M, N, Y1 and Z was
completed.  The material excavated from each of these AOCs was transported to the soil staging area and
was included in the processed soil stockpile for load out.  

*    On  October 3, 2017, excavation of battery casings and soil within AOC­L and Y2 was completed, with
the exception of a small area containing non­friable asbestos­containing material (ACM).  The excavation of
the ACM was completed on October 4, 2017.  This material was included in the on­site ACM stockpile
located adjacent to AOC­H.  All other non­ACM was transported to the soil staging area and was included
in the processed soil stockpile for load out. During the excavation of ACM, a slag layer was identified within
AOC­Y2 which extended to a depth of approximately 36­inches below grade.

*    On October 4, 2017, excavation of battery casings and soil within AOC­X1 and X2 was completed. 
The material excavated from each of these AOCs was transported to the soil staging area and was included
in the processed soil stockpile for load out.  During the 

*    On October 5, 2017, six (6) test pits were installed in the vicinity of the slag observed in AOC­Y2. 
 Based upon an inspection of the test pits, the slag within AOC­Y2 was limited to a small area and was
immediately excavated and transported to the soil staging area for screening.  Post­excavation soil samples
will be collected from this AOC during the next reporting period. 

*    A progress status conference call with the Remedial Project Manager (RPM) occurred on October 3,
2017.

*    Delineation sediment samples collected within AOC­F and AOC­S to define the limits of the proposed
excavation have been received and validated.   The analytical results confirmed that all samples contained a
lead concentration below the Site remediation objective of 400 mg/kg.  The results will be provided to the
RPM to confirm the approach to complete the excavation activities in each of these AOCs.

*    Perimeter air monitoring, in accordance with the Community Air Monitoring Plan (CAMP), was
conducted by Weston Solutions, Inc.  Weekly air monitoring summary reports are being provided to EPA
and maintained on­site.  No significant air exceedances were reported during the work day monitoring
periods. 

*    On­site security services continued during non­working Site hours.

*    Personal air monitoring on contractor operators and laborers began on July 20, 2017 and is being
conducted by Environmental Restoration, LLC (ER).  ER is EPA's emergency and rapid response services
(ERRS) contractor for this project. To date, the personal air monitoring results for lead have been below the
site­specific action level of 30 microgram per cubic meter (ug/m3) of air.  The OSHA permissible
exposure level for lead is 50 ug/m3).

*    At this time, the project is estimated to be 40% complete.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement activities are being managed by the Remedial Program.

2.1.4 Progress Metrics

Stabilization of the waste containing slag less than 6­inches in diameter is being conducted by Clean Earth
of New  Jersey, Kearny, NJ and transported to Grows North Landfill in Morrisville, PA for disposal.  See
Additional Sources of Information section for waste shipping and disposal information.

2.2 Planning Section

2.2.1 Anticipated activities for the next reporting period
2.2.1.1 Planned Response Activities

*    Completion of initial backfilling of AOC­Y1, L, M, N and Z.
*    Continue perimeter air monitoring in accordance with the Community Air Monitoring Plan (CAMP).
*    Relocation of ACM stockpile to an area adjacent to the access road for future load out.
*    Delivery of additional supplies. 
*    Loading waste for off­site disposal.
*    Excavation of lead­contaminated soil in AOC's I, R and S.
*    Collection of post­excavation soil samples.
*    Complete an evaluation of all post­excavation and delineation soil sample results to insure site
remediation goals have been met.
*    Complete slag and soil excavation activities within the eastern portion of AOC­H. 
*    Disposal alternatives for the lead waste containing ACM have been provided to EPA.  An off­site
compliance check was completed and the facility is approved to accept this waste.  The facility is currently
completing a pilot test for the stabilization of this waste stream.  Arrangements will be made to transport
this material off­site for disposal once an approval number is issued.
*     Prior to issuing an approval number for disposal of slag >6­inches in diameter, the disposal facility
requires three truckloads of slag to confirm the effectiveness of the crushing and treatment process.  The
three truckloads are anticipated to be provided during the next reporting period.

2.2.1.2 Next Steps

*    Preparation of the weekly air monitoring report.
*    Conducting the weekly progress meeting with the RPM. 

2.2.2 Issues
*    The sequencing of excavation activities has deviated from the  Design Analysis Report (DAR). 
Excavation work will proceed as follows: AOC H, E, U, V, W, S, Q, P, O, F, I, M, N, K, L/Y2, X1, X2, X3, Z
and A.  

*     On September 6, 20 representative soil samples of proposed topsoil material were collected at the
EME facility located in New Egypt, NJ.  If approved for on­site use by EPA, 5,000 tons of upland topsoil and
2,000 tons of wetlands topsoil will be delivered to the Site.  If the topsoil is not approved for use, a
replacement source will need to be identified and sampled.  The analysis and analytical review timeframe is
approximately 45­days from sample collection could delay final restoration of the Site. 

*    The complete validated analytical results package for proposed bank run sand has been received and
provided to the RPM for review and approval.  If approved for use, 3,000­tons of bank run sand can be
scheduled for delivery and enable excavation backfilling to continue.

*    The off­site transportation and disposal of D008 soil and debris is being limited by the disposal
vendor's permit requirements.  EPA is evaluating the utilization of an alternate vendor to expedite the
transportation and disposal process. 

*    Significant rainfall events may affect operations if the water level in Margaret's Creek rise and back up
into the low­lying portions of the Site.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative
On September 9, 2016, $7,000,000 was allocated to the regional Emergency & Rapid Response Services
(ERRS) contract for this project.  On February 6, 2017, an additional $6,550,000 was added to the existing
funding for the Remedial Action.

Funding for the Removal Support Team (RST) was allocated on October 27, 2016 ($200,000) and February
6, 2017 ($450,000).

Project costs shown below are as of October 6, 2017.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $13,550,000.00 $1,768,811.45 $11,781,188.55 86.95%

RST/START $650,000.00 $249,251.75 $400,748.25 61.65%

Intramural Costs

Total Site Costs $14,200,000.00 $2,018,063.20 $12,181,936.80 85.79%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
None
2.5.2 Liaison Officer
None
2.5.3 Information Officer
None

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
: New Jersey Department of Environmental Protection;
: Middlesex County Parks and Recreation;
: Middlesex County Mosquito Commission;
: Middlesex County Utilities Authority;
: Old Bridge Township Municipal Utilities Authority;
: Old Bridge Township Parks and Recreation.

4. Personnel On Site

EPA OSC
EPA RPM
ERRS Contractor (6­7 personnel)
RST 3 Contractor (1­2 personnel)

5. Definition of Terms

Not Applicable

6. Additional sources of information

6.1 Internet location of additional information/report
Not Applicable
6.2 Reporting Schedule
Not Applicable

6.3 Disposal Table
Waste Stream Medium Manifest # Quantity (tons) Treatment Disposal Facility

Hazardous Waste Soil/slag < 6" 017806063JJK 25.52Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806064JJK 26.41Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806065JJK 25.24Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806066JJK 26.55Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806038JJK 27.44Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806039JJK 27.93Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806040JJK 24.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806041JJK 25.97Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806042JJK 27.35Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806043JJK 25.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806044JJK 24.87Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806045JJK 26.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806046JJK 25.76Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806047JJK 24.13Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806048JJK 24.64Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806049JJK 25.73Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806050JJK 24.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806051JJK 26.14Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806052JJK 24.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806053JJK 24.58Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806055JJK 24.32Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806054JJK 26.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806056JJK 23.48Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806057JJK 26.35Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806058JJK 26.87Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806059JJK 22.98Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806060JJK 27.62Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806061JJK 27.52Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806062JJK 24.15Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806069JJK 26.54Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806067JJK 26.57Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806068JJK 26.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806070JJK 26.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806072JJK 24.97Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806071JJK 24.73Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806073JJK 25.39Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806074JJK 25.04Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806075JJK 25.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806076JJK 25.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806077JJK 25.48Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806079JJK 25.03Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806078JJK 25.78Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806080JJK 26.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806081JJK 28.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806082JJK 27.47Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806083JJK 26.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806084JJK 27.49Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869590JJK 24.99Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869589JJK 26.97Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869588JJK 24.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806087JJK 25.51Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806086JJK 25.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806088JJK 27.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806089JJK 24.94Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806090JJK 25.38Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806091JJK 27.28Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806092JJK 27.52Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806093JJK 27.24Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869587JJK 26.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806095JJK 23.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806097JJK 21.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806094JJK 26.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806096JJK 20.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806098JJK 25.41Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869586JJK 22.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869585JJK 22.48Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869559JJK 21.02Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869557JJK 22.71Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806099JJK 22.54Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806100JJK 23.45Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869555JJK 24.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806102JJK 23.77Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806103JJK 23.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806104JJK 26.34Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806105JJK 25.63Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806101JJK 24.47Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806106JJK 25.64Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806107JJK 26.15Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869552JJK 24.98Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806108JJK 25.92Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869553JJK 22.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869562JJK 24.47Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806109JJK 23.46Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869563JJK 26.03Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806110JJK 24.93Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869565JJK 24.19Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869566JJK 27.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869567JJK 21.92Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869568JJK 23.64Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869569JJK 24.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806111JJK 26.8Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806112JJK 24.83Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806009JJK 24.86Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806011JJK 24.86Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806010JJK 26.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869570JJK 25.28Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806012JJK 25.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806013JJK 23.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806014JJK 25.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869571JJK 23.37Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869572JJK 23.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869573JJK 24.025Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869574JJK 23.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806015JJK 24.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806016JJK 24.19Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869575JJK 22.96Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806017JJK 23.44Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806018JJK 24.12Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806019JJK 23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806020JJK 22.28Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869576JJK 26.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869577JJK 25.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806021JJK 25.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806022JJK 25.08Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806023JJK 24.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806024JJK 26.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806025JJK 25.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806026JJK 24.9Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806027JJK 24.75Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806028JJK 26.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869578JJK 23.94Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869579JJK 24.42Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869580JJK 24.04Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869581JJK 24.65Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806029JJK 25.88Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806030JJK 24.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869582JJK 22.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806031JJK 21.73Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869583JJK 24.37Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869584JJK 25.33Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869596JJK 25.43Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869595JJK 26.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869594JJK 24.65Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806032JJK 25.49Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806033JJK 25.57Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806330JJK 25.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806331JJK 25.99Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806332JJK 23.8Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869701JJK 23.73Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869702JJK 23.8Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869703JJK 23.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869704JJK 23.58Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806333JJK 23.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869705JJK 25.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869706JJK 23.6Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869707JJK 25.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869708JJK 24.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869710JJK 25.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869711JJK 23.37Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869712JJK 25.79Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869709JJK 23.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869713JJK 23.57Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869714JJK 23.42Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869593JJK 24.04Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869592JJK 24.88Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806335JJK 24.16Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806334JJK 24.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806336JJK 22.93Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806337JJK 24.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869591JJK 25.08Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806338JJK 24.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806339JJK 24.6Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806340JJK 24.43Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869503JJK 23.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869505JJK 24.89Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806347JJK 26.25Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869506JJK 23.885Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869511JJK 26.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869510JJK 25.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869502JJK 24.38Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869504JJK 27.03Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869508JJK 25.88Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869507JJK 26.64Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869509JJK 25.65Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806346JJK 26.66Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870000JJK 25.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869512JJK 26.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869513JJK 26.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869514JJK 25.98Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870001JJK 23.5Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869515JJK 25.35Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869516JJK 25.92Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870002JJK 25.34Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869522JJK 25.01Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869517JJK 27.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869518JJK 24.35Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869519JJK 25.39Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869520JJK 24.095Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869521JJK 25.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869523JJK 24.605Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870003JJK 23.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870004JJK 23.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869524JJK 26.21Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869525JJK 25.84Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869526JJK 24.72Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870005JJK 25.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870006JJK 24.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869527JJK 25.72Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869528JJK 25.86Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869529JJK 26.3Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869530JJK 27.45Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869531JJK 26.79Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870008JJK 25.02Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870007JJK 24.23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870009JJK 25.67Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806348JJK 26.755Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870012JJK 26.05Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870011JJK 25.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870010JJK 24.6Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870014JJK 25.47Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806349JJK 25.71Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870017JJK 24.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870015JJK 25.63Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870016JJK 26.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806341JJK 26.66Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870018JJK 24.74Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870019JJK 26.23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870021JJK 24.58Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870020JJK 24.84Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870022JJK 24.95Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870023JJK 24.99Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869999JJK 25.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869923JJK 24.15Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806342JJK 24.95Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869925JJK 24.78Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869926JJK 25.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806344JJK 25.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869924JJK 25.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869927JJK 24.13Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869928JJK 25.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869929JJK 23.76Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806345JJK 25.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869931JJK 24.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869932JJK 24.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869934JJK 23.36Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869935JJK 25.88Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869933JJK 24.76Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869936JJK 24.96Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806343JJK 26.49Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869938JJK 23.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869937JJK 23.46Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869939JJK 23.75Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806350JJK 24.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869940JJK 22.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869942JJK 22.66Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869944JJK 22.8Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869943JJK 20.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806351JJK 23.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869945JJK 22.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869946JJK 23.51Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869997JJK 22.75Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869947JJK 23.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806352JJK 24.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869998JJK 23.87Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869996JJK 23.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869995JJK 23.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869994JJK 23.03Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869993JJK 23.95Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806353JJK 25.87Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869992JJK 23.78Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017866691JJK 24.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869990JJK 23.79Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869989JJK 23.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806354JJK 25.9Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869988JJK 23.37Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869986JJK 29.16Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869987JJK 23.78Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869985JJK 24.23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869984JJK 24.74Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869981JJK 25.39Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869983JJK 31.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869982JJK 25.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869979JJK 25.96Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869980JJK 24.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869978JJK 25.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869976JJK 31.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869977JJK 25.66Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869975JJK 25.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869974JJK 25.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869973JJK 24.23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869971JJK 27.51Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869972JJK 22.41Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869970JJK 20.55Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869968JJK 20.83Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869969JJK 22.15Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869967JJK 22.14Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869966JJK 22.32Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869965JJK 24.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869964JJK 25.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869962JJK 24.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869963JJK 22.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869961JJK 22.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869960JJK 23.38Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869958JJK 23.21Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869959JJK 23.76Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869956JJK 18.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869957JJK 20.46Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869954JJK 20.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869955JJK 20.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869953JJK 21.3Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869952JJK 25.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869949JJK 23.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869950JJK 26.79Stabilization Landfill

Hazardous Waste Soil/slag < 6" 018072502JJK 24.44Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869951JJK 25.25Stabilization Landfill

Hazardous Waste Soil/slag < 6" 018072503JJK 23.94Stabilization Landfill

Total Tonnage 7585.385

7. Situational Reference Materials

Not Applicable
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1. Introduction

1.1 Background

Site Number: A205 Contract Number: EP­S2­15­02

D.O. Number: D.O.#47/#54 Action Memo Date:

Response Authority: CERCLA Response Type:

Response Lead: EPA Incident Category:

NPL Status: NPL Operable Unit:

Mobilization Date: 2/21/2017 Start Date: 2/21/2017

Demob Date: Completion Date:

CERCLIS ID: NJN000206276 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

On­going release of heavy metals into adjacent soil, wetlands and water.  The source of the heavy metals
are related to the waste created during the recovery of lead from used batteries.  The waste is primarily in
the form of slag and battery casings.  This waste was used as fill in the Margaret's Creek portion of the
Site. The presence of this waste has been confirmed and will be removed and disposed off­site.  This work
is being performed as a Remedial Action pursuant to the Record of Decision (ROD) for the Site.

1.1.2 Site Description

The Margaret’s Creek Sector of the Raritan Bay Slag Site is approximately 47­acres of open space
consisting of wetland and upland areas. Portions of the upland area is filled with slag and battery
casings.  The slag was brought to the Site approximately 50 years ago.  

1.1.2.1 Location

The Margaret's Creek Sector of the Raritan Bay Slag Site is located between the Laurence Harbor and
Cliffwood Beach sections of Old Bridge Township, Middlesex County, New Jersey.

1.1.2.2 Description of Threat

EPA has conducted multiple sampling events at the Site since 2008 under both the removal and remedial
programs. The sampling activities included the collection of soil, sediment, water, and waste samples within
the Margaret's Creek Sector. Analytical results generated by EPA indicate that significantly elevated levels
of lead and other heavy metals are present in the soils and sediment. Analytical results for surface soil
samples collected within the Margaret's Creek Sector were as high as: 78,000 mg/kg for
lead.  Representative samples of the excavated wastes generated during previous mitigation work have
exceeded the Resource Conservation and Recovery Act Toxicity Characteristic Leaching Procedure limit for
lead (5 mg/l).  

1.1.3 Preliminary Remedial Assessment/Remedial Site Inspection Results

Information pertaining to the assessment and Site inspection results can be found in the Record of Decision
(ROD) and the Final Design Analysis Report (DAR) for the Site, which are available through the Remedial
Project Manager and website established for this Site.  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The overall approach to this Remedial Action is to remove crushed battery casings, slag and lead­
contaminated soil to prevent the direct contact threat to the public and the migration of contaminated
materials to adjacent wetlands, and public recreation areas.

As part of this approach, contaminated soil, slag, and debris is being excavated and stockpiled on a 30 mil
HDPE impermeable liner.  Stockpiled waste material are then screened to remove slag, rocks, and debris
larger than 6­inches in size.  The screening process results in two waste streams; 1)waste larger than 6­
inches consisting primarily of slag and 2) waste less than 6­inches consisting primarily of soil, battery
casings and smaller pieces of slag. Slag waste larger than 6­inches cannot be properly stabilized and must
be crushed prior to treatment.

2.1.2 Response Actions to Date

Response actions completed prior to October 2, 2017 are described in previous POLREPs for the Site.

The following actions have been completed during this reporting period:

*   Response actions in support of the Remedial Action included delineation soil sampling events for the
purpose of defining the horizontal and vertical extent of lead contamination in areas of concern (AOC)
identified in the DAR. 

*    On October 2, 3, 4 and 5, 2017, 1,011.91 tons of hazardous waste (D008) was transported off­site for
stabilization and disposal.  To date, a total of 7585.385 tons of hazardous waste (<6­inches) has been
transported off­site. 

*    On October 2, 2017, excavation of battery casings and soil within AOC­K, M, N, Y1 and Z was
completed.  The material excavated from each of these AOCs was transported to the soil staging area and
was included in the processed soil stockpile for load out.  

*    On  October 3, 2017, excavation of battery casings and soil within AOC­L and Y2 was completed, with
the exception of a small area containing non­friable asbestos­containing material (ACM).  The excavation of
the ACM was completed on October 4, 2017.  This material was included in the on­site ACM stockpile
located adjacent to AOC­H.  All other non­ACM was transported to the soil staging area and was included
in the processed soil stockpile for load out. During the excavation of ACM, a slag layer was identified within
AOC­Y2 which extended to a depth of approximately 36­inches below grade.

*    On October 4, 2017, excavation of battery casings and soil within AOC­X1 and X2 was completed. 
The material excavated from each of these AOCs was transported to the soil staging area and was included
in the processed soil stockpile for load out.  During the 

*    On October 5, 2017, six (6) test pits were installed in the vicinity of the slag observed in AOC­Y2. 
 Based upon an inspection of the test pits, the slag within AOC­Y2 was limited to a small area and was
immediately excavated and transported to the soil staging area for screening.  Post­excavation soil samples
will be collected from this AOC during the next reporting period. 

*    A progress status conference call with the Remedial Project Manager (RPM) occurred on October 3,
2017.

*    Delineation sediment samples collected within AOC­F and AOC­S to define the limits of the proposed
excavation have been received and validated.   The analytical results confirmed that all samples contained a
lead concentration below the Site remediation objective of 400 mg/kg.  The results will be provided to the
RPM to confirm the approach to complete the excavation activities in each of these AOCs.

*    Perimeter air monitoring, in accordance with the Community Air Monitoring Plan (CAMP), was
conducted by Weston Solutions, Inc.  Weekly air monitoring summary reports are being provided to EPA
and maintained on­site.  No significant air exceedances were reported during the work day monitoring
periods. 

*    On­site security services continued during non­working Site hours.

*    Personal air monitoring on contractor operators and laborers began on July 20, 2017 and is being
conducted by Environmental Restoration, LLC (ER).  ER is EPA's emergency and rapid response services
(ERRS) contractor for this project. To date, the personal air monitoring results for lead have been below the
site­specific action level of 30 microgram per cubic meter (ug/m3) of air.  The OSHA permissible
exposure level for lead is 50 ug/m3).

*    At this time, the project is estimated to be 40% complete.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement activities are being managed by the Remedial Program.

2.1.4 Progress Metrics

Stabilization of the waste containing slag less than 6­inches in diameter is being conducted by Clean Earth
of New  Jersey, Kearny, NJ and transported to Grows North Landfill in Morrisville, PA for disposal.  See
Additional Sources of Information section for waste shipping and disposal information.

2.2 Planning Section

2.2.1 Anticipated activities for the next reporting period
2.2.1.1 Planned Response Activities

*    Completion of initial backfilling of AOC­Y1, L, M, N and Z.
*    Continue perimeter air monitoring in accordance with the Community Air Monitoring Plan (CAMP).
*    Relocation of ACM stockpile to an area adjacent to the access road for future load out.
*    Delivery of additional supplies. 
*    Loading waste for off­site disposal.
*    Excavation of lead­contaminated soil in AOC's I, R and S.
*    Collection of post­excavation soil samples.
*    Complete an evaluation of all post­excavation and delineation soil sample results to insure site
remediation goals have been met.
*    Complete slag and soil excavation activities within the eastern portion of AOC­H. 
*    Disposal alternatives for the lead waste containing ACM have been provided to EPA.  An off­site
compliance check was completed and the facility is approved to accept this waste.  The facility is currently
completing a pilot test for the stabilization of this waste stream.  Arrangements will be made to transport
this material off­site for disposal once an approval number is issued.
*     Prior to issuing an approval number for disposal of slag >6­inches in diameter, the disposal facility
requires three truckloads of slag to confirm the effectiveness of the crushing and treatment process.  The
three truckloads are anticipated to be provided during the next reporting period.

2.2.1.2 Next Steps

*    Preparation of the weekly air monitoring report.
*    Conducting the weekly progress meeting with the RPM. 

2.2.2 Issues
*    The sequencing of excavation activities has deviated from the  Design Analysis Report (DAR). 
Excavation work will proceed as follows: AOC H, E, U, V, W, S, Q, P, O, F, I, M, N, K, L/Y2, X1, X2, X3, Z
and A.  

*     On September 6, 20 representative soil samples of proposed topsoil material were collected at the
EME facility located in New Egypt, NJ.  If approved for on­site use by EPA, 5,000 tons of upland topsoil and
2,000 tons of wetlands topsoil will be delivered to the Site.  If the topsoil is not approved for use, a
replacement source will need to be identified and sampled.  The analysis and analytical review timeframe is
approximately 45­days from sample collection could delay final restoration of the Site. 

*    The complete validated analytical results package for proposed bank run sand has been received and
provided to the RPM for review and approval.  If approved for use, 3,000­tons of bank run sand can be
scheduled for delivery and enable excavation backfilling to continue.

*    The off­site transportation and disposal of D008 soil and debris is being limited by the disposal
vendor's permit requirements.  EPA is evaluating the utilization of an alternate vendor to expedite the
transportation and disposal process. 

*    Significant rainfall events may affect operations if the water level in Margaret's Creek rise and back up
into the low­lying portions of the Site.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative
On September 9, 2016, $7,000,000 was allocated to the regional Emergency & Rapid Response Services
(ERRS) contract for this project.  On February 6, 2017, an additional $6,550,000 was added to the existing
funding for the Remedial Action.

Funding for the Removal Support Team (RST) was allocated on October 27, 2016 ($200,000) and February
6, 2017 ($450,000).

Project costs shown below are as of October 6, 2017.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $13,550,000.00 $1,768,811.45 $11,781,188.55 86.95%

RST/START $650,000.00 $249,251.75 $400,748.25 61.65%

Intramural Costs

Total Site Costs $14,200,000.00 $2,018,063.20 $12,181,936.80 85.79%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
None
2.5.2 Liaison Officer
None
2.5.3 Information Officer
None

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
: New Jersey Department of Environmental Protection;
: Middlesex County Parks and Recreation;
: Middlesex County Mosquito Commission;
: Middlesex County Utilities Authority;
: Old Bridge Township Municipal Utilities Authority;
: Old Bridge Township Parks and Recreation.

4. Personnel On Site

EPA OSC
EPA RPM
ERRS Contractor (6­7 personnel)
RST 3 Contractor (1­2 personnel)

5. Definition of Terms

Not Applicable

6. Additional sources of information

6.1 Internet location of additional information/report
Not Applicable
6.2 Reporting Schedule
Not Applicable

6.3 Disposal Table
Waste Stream Medium Manifest # Quantity (tons) Treatment Disposal Facility

Hazardous Waste Soil/slag < 6" 017806063JJK 25.52Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806064JJK 26.41Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806065JJK 25.24Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806066JJK 26.55Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806038JJK 27.44Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806039JJK 27.93Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806040JJK 24.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806041JJK 25.97Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806042JJK 27.35Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806043JJK 25.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806044JJK 24.87Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806045JJK 26.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806046JJK 25.76Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806047JJK 24.13Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806048JJK 24.64Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806049JJK 25.73Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806050JJK 24.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806051JJK 26.14Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806052JJK 24.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806053JJK 24.58Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806055JJK 24.32Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806054JJK 26.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806056JJK 23.48Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806057JJK 26.35Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806058JJK 26.87Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806059JJK 22.98Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806060JJK 27.62Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806061JJK 27.52Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806062JJK 24.15Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806069JJK 26.54Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806067JJK 26.57Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806068JJK 26.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806070JJK 26.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806072JJK 24.97Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806071JJK 24.73Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806073JJK 25.39Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806074JJK 25.04Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806075JJK 25.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806076JJK 25.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806077JJK 25.48Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806079JJK 25.03Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806078JJK 25.78Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806080JJK 26.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806081JJK 28.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806082JJK 27.47Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806083JJK 26.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806084JJK 27.49Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869590JJK 24.99Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869589JJK 26.97Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869588JJK 24.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806087JJK 25.51Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806086JJK 25.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806088JJK 27.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806089JJK 24.94Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806090JJK 25.38Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806091JJK 27.28Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806092JJK 27.52Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806093JJK 27.24Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869587JJK 26.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806095JJK 23.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806097JJK 21.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806094JJK 26.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806096JJK 20.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806098JJK 25.41Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869586JJK 22.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869585JJK 22.48Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869559JJK 21.02Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869557JJK 22.71Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806099JJK 22.54Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806100JJK 23.45Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869555JJK 24.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806102JJK 23.77Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806103JJK 23.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806104JJK 26.34Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806105JJK 25.63Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806101JJK 24.47Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806106JJK 25.64Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806107JJK 26.15Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869552JJK 24.98Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806108JJK 25.92Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869553JJK 22.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869562JJK 24.47Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806109JJK 23.46Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869563JJK 26.03Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806110JJK 24.93Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869565JJK 24.19Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869566JJK 27.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869567JJK 21.92Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869568JJK 23.64Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869569JJK 24.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806111JJK 26.8Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806112JJK 24.83Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806009JJK 24.86Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806011JJK 24.86Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806010JJK 26.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869570JJK 25.28Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806012JJK 25.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806013JJK 23.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806014JJK 25.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869571JJK 23.37Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869572JJK 23.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869573JJK 24.025Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869574JJK 23.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806015JJK 24.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806016JJK 24.19Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869575JJK 22.96Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806017JJK 23.44Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806018JJK 24.12Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806019JJK 23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806020JJK 22.28Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869576JJK 26.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869577JJK 25.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806021JJK 25.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806022JJK 25.08Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806023JJK 24.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806024JJK 26.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806025JJK 25.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806026JJK 24.9Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806027JJK 24.75Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806028JJK 26.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869578JJK 23.94Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869579JJK 24.42Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869580JJK 24.04Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869581JJK 24.65Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806029JJK 25.88Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806030JJK 24.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869582JJK 22.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806031JJK 21.73Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869583JJK 24.37Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869584JJK 25.33Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869596JJK 25.43Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869595JJK 26.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869594JJK 24.65Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806032JJK 25.49Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806033JJK 25.57Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806330JJK 25.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806331JJK 25.99Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806332JJK 23.8Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869701JJK 23.73Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869702JJK 23.8Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869703JJK 23.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869704JJK 23.58Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806333JJK 23.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869705JJK 25.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869706JJK 23.6Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869707JJK 25.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869708JJK 24.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869710JJK 25.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869711JJK 23.37Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869712JJK 25.79Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869709JJK 23.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869713JJK 23.57Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869714JJK 23.42Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869593JJK 24.04Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869592JJK 24.88Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806335JJK 24.16Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806334JJK 24.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806336JJK 22.93Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806337JJK 24.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869591JJK 25.08Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806338JJK 24.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806339JJK 24.6Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806340JJK 24.43Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869503JJK 23.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869505JJK 24.89Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806347JJK 26.25Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869506JJK 23.885Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869511JJK 26.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869510JJK 25.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869502JJK 24.38Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869504JJK 27.03Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869508JJK 25.88Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869507JJK 26.64Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869509JJK 25.65Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806346JJK 26.66Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870000JJK 25.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869512JJK 26.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869513JJK 26.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869514JJK 25.98Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870001JJK 23.5Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869515JJK 25.35Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869516JJK 25.92Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870002JJK 25.34Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869522JJK 25.01Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869517JJK 27.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869518JJK 24.35Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869519JJK 25.39Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869520JJK 24.095Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869521JJK 25.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869523JJK 24.605Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870003JJK 23.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870004JJK 23.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869524JJK 26.21Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869525JJK 25.84Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869526JJK 24.72Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870005JJK 25.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870006JJK 24.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869527JJK 25.72Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869528JJK 25.86Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869529JJK 26.3Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869530JJK 27.45Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869531JJK 26.79Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870008JJK 25.02Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870007JJK 24.23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870009JJK 25.67Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806348JJK 26.755Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870012JJK 26.05Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870011JJK 25.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870010JJK 24.6Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870014JJK 25.47Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806349JJK 25.71Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870017JJK 24.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870015JJK 25.63Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870016JJK 26.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806341JJK 26.66Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870018JJK 24.74Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870019JJK 26.23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870021JJK 24.58Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870020JJK 24.84Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870022JJK 24.95Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870023JJK 24.99Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869999JJK 25.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869923JJK 24.15Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806342JJK 24.95Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869925JJK 24.78Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869926JJK 25.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806344JJK 25.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869924JJK 25.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869927JJK 24.13Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869928JJK 25.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869929JJK 23.76Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806345JJK 25.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869931JJK 24.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869932JJK 24.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869934JJK 23.36Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869935JJK 25.88Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869933JJK 24.76Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869936JJK 24.96Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806343JJK 26.49Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869938JJK 23.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869937JJK 23.46Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869939JJK 23.75Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806350JJK 24.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869940JJK 22.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869942JJK 22.66Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869944JJK 22.8Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869943JJK 20.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806351JJK 23.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869945JJK 22.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869946JJK 23.51Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869997JJK 22.75Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869947JJK 23.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806352JJK 24.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869998JJK 23.87Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869996JJK 23.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869995JJK 23.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869994JJK 23.03Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869993JJK 23.95Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806353JJK 25.87Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869992JJK 23.78Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017866691JJK 24.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869990JJK 23.79Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869989JJK 23.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806354JJK 25.9Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869988JJK 23.37Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869986JJK 29.16Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869987JJK 23.78Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869985JJK 24.23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869984JJK 24.74Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869981JJK 25.39Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869983JJK 31.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869982JJK 25.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869979JJK 25.96Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869980JJK 24.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869978JJK 25.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869976JJK 31.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869977JJK 25.66Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869975JJK 25.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869974JJK 25.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869973JJK 24.23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869971JJK 27.51Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869972JJK 22.41Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869970JJK 20.55Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869968JJK 20.83Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869969JJK 22.15Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869967JJK 22.14Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869966JJK 22.32Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869965JJK 24.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869964JJK 25.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869962JJK 24.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869963JJK 22.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869961JJK 22.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869960JJK 23.38Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869958JJK 23.21Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869959JJK 23.76Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869956JJK 18.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869957JJK 20.46Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869954JJK 20.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869955JJK 20.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869953JJK 21.3Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869952JJK 25.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869949JJK 23.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869950JJK 26.79Stabilization Landfill

Hazardous Waste Soil/slag < 6" 018072502JJK 24.44Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869951JJK 25.25Stabilization Landfill

Hazardous Waste Soil/slag < 6" 018072503JJK 23.94Stabilization Landfill

Total Tonnage 7585.385

7. Situational Reference Materials

Not Applicable
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Date: 10/10/2017 

Reporting Period: October 2, 2017 through October 6, 2017 

1. Introduction

1.1 Background

Site Number: A205 Contract Number: EP­S2­15­02

D.O. Number: D.O.#47/#54 Action Memo Date:

Response Authority: CERCLA Response Type:

Response Lead: EPA Incident Category:

NPL Status: NPL Operable Unit:

Mobilization Date: 2/21/2017 Start Date: 2/21/2017

Demob Date: Completion Date:

CERCLIS ID: NJN000206276 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

On­going release of heavy metals into adjacent soil, wetlands and water.  The source of the heavy metals
are related to the waste created during the recovery of lead from used batteries.  The waste is primarily in
the form of slag and battery casings.  This waste was used as fill in the Margaret's Creek portion of the
Site. The presence of this waste has been confirmed and will be removed and disposed off­site.  This work
is being performed as a Remedial Action pursuant to the Record of Decision (ROD) for the Site.

1.1.2 Site Description

The Margaret’s Creek Sector of the Raritan Bay Slag Site is approximately 47­acres of open space
consisting of wetland and upland areas. Portions of the upland area is filled with slag and battery
casings.  The slag was brought to the Site approximately 50 years ago.  

1.1.2.1 Location

The Margaret's Creek Sector of the Raritan Bay Slag Site is located between the Laurence Harbor and
Cliffwood Beach sections of Old Bridge Township, Middlesex County, New Jersey.

1.1.2.2 Description of Threat

EPA has conducted multiple sampling events at the Site since 2008 under both the removal and remedial
programs. The sampling activities included the collection of soil, sediment, water, and waste samples within
the Margaret's Creek Sector. Analytical results generated by EPA indicate that significantly elevated levels
of lead and other heavy metals are present in the soils and sediment. Analytical results for surface soil
samples collected within the Margaret's Creek Sector were as high as: 78,000 mg/kg for
lead.  Representative samples of the excavated wastes generated during previous mitigation work have
exceeded the Resource Conservation and Recovery Act Toxicity Characteristic Leaching Procedure limit for
lead (5 mg/l).  

1.1.3 Preliminary Remedial Assessment/Remedial Site Inspection Results

Information pertaining to the assessment and Site inspection results can be found in the Record of Decision
(ROD) and the Final Design Analysis Report (DAR) for the Site, which are available through the Remedial
Project Manager and website established for this Site.  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The overall approach to this Remedial Action is to remove crushed battery casings, slag and lead­
contaminated soil to prevent the direct contact threat to the public and the migration of contaminated
materials to adjacent wetlands, and public recreation areas.

As part of this approach, contaminated soil, slag, and debris is being excavated and stockpiled on a 30 mil
HDPE impermeable liner.  Stockpiled waste material are then screened to remove slag, rocks, and debris
larger than 6­inches in size.  The screening process results in two waste streams; 1)waste larger than 6­
inches consisting primarily of slag and 2) waste less than 6­inches consisting primarily of soil, battery
casings and smaller pieces of slag. Slag waste larger than 6­inches cannot be properly stabilized and must
be crushed prior to treatment.

2.1.2 Response Actions to Date

Response actions completed prior to October 2, 2017 are described in previous POLREPs for the Site.

The following actions have been completed during this reporting period:

*   Response actions in support of the Remedial Action included delineation soil sampling events for the
purpose of defining the horizontal and vertical extent of lead contamination in areas of concern (AOC)
identified in the DAR. 

*    On October 2, 3, 4 and 5, 2017, 1,011.91 tons of hazardous waste (D008) was transported off­site for
stabilization and disposal.  To date, a total of 7585.385 tons of hazardous waste (<6­inches) has been
transported off­site. 

*    On October 2, 2017, excavation of battery casings and soil within AOC­K, M, N, Y1 and Z was
completed.  The material excavated from each of these AOCs was transported to the soil staging area and
was included in the processed soil stockpile for load out.  

*    On  October 3, 2017, excavation of battery casings and soil within AOC­L and Y2 was completed, with
the exception of a small area containing non­friable asbestos­containing material (ACM).  The excavation of
the ACM was completed on October 4, 2017.  This material was included in the on­site ACM stockpile
located adjacent to AOC­H.  All other non­ACM was transported to the soil staging area and was included
in the processed soil stockpile for load out. During the excavation of ACM, a slag layer was identified within
AOC­Y2 which extended to a depth of approximately 36­inches below grade.

*    On October 4, 2017, excavation of battery casings and soil within AOC­X1 and X2 was completed. 
The material excavated from each of these AOCs was transported to the soil staging area and was included
in the processed soil stockpile for load out.  During the 

*    On October 5, 2017, six (6) test pits were installed in the vicinity of the slag observed in AOC­Y2. 
 Based upon an inspection of the test pits, the slag within AOC­Y2 was limited to a small area and was
immediately excavated and transported to the soil staging area for screening.  Post­excavation soil samples
will be collected from this AOC during the next reporting period. 

*    A progress status conference call with the Remedial Project Manager (RPM) occurred on October 3,
2017.

*    Delineation sediment samples collected within AOC­F and AOC­S to define the limits of the proposed
excavation have been received and validated.   The analytical results confirmed that all samples contained a
lead concentration below the Site remediation objective of 400 mg/kg.  The results will be provided to the
RPM to confirm the approach to complete the excavation activities in each of these AOCs.

*    Perimeter air monitoring, in accordance with the Community Air Monitoring Plan (CAMP), was
conducted by Weston Solutions, Inc.  Weekly air monitoring summary reports are being provided to EPA
and maintained on­site.  No significant air exceedances were reported during the work day monitoring
periods. 

*    On­site security services continued during non­working Site hours.

*    Personal air monitoring on contractor operators and laborers began on July 20, 2017 and is being
conducted by Environmental Restoration, LLC (ER).  ER is EPA's emergency and rapid response services
(ERRS) contractor for this project. To date, the personal air monitoring results for lead have been below the
site­specific action level of 30 microgram per cubic meter (ug/m3) of air.  The OSHA permissible
exposure level for lead is 50 ug/m3).

*    At this time, the project is estimated to be 40% complete.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement activities are being managed by the Remedial Program.

2.1.4 Progress Metrics

Stabilization of the waste containing slag less than 6­inches in diameter is being conducted by Clean Earth
of New  Jersey, Kearny, NJ and transported to Grows North Landfill in Morrisville, PA for disposal.  See
Additional Sources of Information section for waste shipping and disposal information.

2.2 Planning Section

2.2.1 Anticipated activities for the next reporting period
2.2.1.1 Planned Response Activities

*    Completion of initial backfilling of AOC­Y1, L, M, N and Z.
*    Continue perimeter air monitoring in accordance with the Community Air Monitoring Plan (CAMP).
*    Relocation of ACM stockpile to an area adjacent to the access road for future load out.
*    Delivery of additional supplies. 
*    Loading waste for off­site disposal.
*    Excavation of lead­contaminated soil in AOC's I, R and S.
*    Collection of post­excavation soil samples.
*    Complete an evaluation of all post­excavation and delineation soil sample results to insure site
remediation goals have been met.
*    Complete slag and soil excavation activities within the eastern portion of AOC­H. 
*    Disposal alternatives for the lead waste containing ACM have been provided to EPA.  An off­site
compliance check was completed and the facility is approved to accept this waste.  The facility is currently
completing a pilot test for the stabilization of this waste stream.  Arrangements will be made to transport
this material off­site for disposal once an approval number is issued.
*     Prior to issuing an approval number for disposal of slag >6­inches in diameter, the disposal facility
requires three truckloads of slag to confirm the effectiveness of the crushing and treatment process.  The
three truckloads are anticipated to be provided during the next reporting period.

2.2.1.2 Next Steps

*    Preparation of the weekly air monitoring report.
*    Conducting the weekly progress meeting with the RPM. 

2.2.2 Issues
*    The sequencing of excavation activities has deviated from the  Design Analysis Report (DAR). 
Excavation work will proceed as follows: AOC H, E, U, V, W, S, Q, P, O, F, I, M, N, K, L/Y2, X1, X2, X3, Z
and A.  

*     On September 6, 20 representative soil samples of proposed topsoil material were collected at the
EME facility located in New Egypt, NJ.  If approved for on­site use by EPA, 5,000 tons of upland topsoil and
2,000 tons of wetlands topsoil will be delivered to the Site.  If the topsoil is not approved for use, a
replacement source will need to be identified and sampled.  The analysis and analytical review timeframe is
approximately 45­days from sample collection could delay final restoration of the Site. 

*    The complete validated analytical results package for proposed bank run sand has been received and
provided to the RPM for review and approval.  If approved for use, 3,000­tons of bank run sand can be
scheduled for delivery and enable excavation backfilling to continue.

*    The off­site transportation and disposal of D008 soil and debris is being limited by the disposal
vendor's permit requirements.  EPA is evaluating the utilization of an alternate vendor to expedite the
transportation and disposal process. 

*    Significant rainfall events may affect operations if the water level in Margaret's Creek rise and back up
into the low­lying portions of the Site.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative
On September 9, 2016, $7,000,000 was allocated to the regional Emergency & Rapid Response Services
(ERRS) contract for this project.  On February 6, 2017, an additional $6,550,000 was added to the existing
funding for the Remedial Action.

Funding for the Removal Support Team (RST) was allocated on October 27, 2016 ($200,000) and February
6, 2017 ($450,000).

Project costs shown below are as of October 6, 2017.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $13,550,000.00 $1,768,811.45 $11,781,188.55 86.95%

RST/START $650,000.00 $249,251.75 $400,748.25 61.65%

Intramural Costs

Total Site Costs $14,200,000.00 $2,018,063.20 $12,181,936.80 85.79%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
None
2.5.2 Liaison Officer
None
2.5.3 Information Officer
None

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
: New Jersey Department of Environmental Protection;
: Middlesex County Parks and Recreation;
: Middlesex County Mosquito Commission;
: Middlesex County Utilities Authority;
: Old Bridge Township Municipal Utilities Authority;
: Old Bridge Township Parks and Recreation.

4. Personnel On Site

EPA OSC
EPA RPM
ERRS Contractor (6­7 personnel)
RST 3 Contractor (1­2 personnel)

5. Definition of Terms

Not Applicable

6. Additional sources of information

6.1 Internet location of additional information/report
Not Applicable
6.2 Reporting Schedule
Not Applicable

6.3 Disposal Table
Waste Stream Medium Manifest # Quantity (tons) Treatment Disposal Facility

Hazardous Waste Soil/slag < 6" 017806063JJK 25.52Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806064JJK 26.41Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806065JJK 25.24Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806066JJK 26.55Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806038JJK 27.44Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806039JJK 27.93Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806040JJK 24.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806041JJK 25.97Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806042JJK 27.35Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806043JJK 25.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806044JJK 24.87Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806045JJK 26.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806046JJK 25.76Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806047JJK 24.13Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806048JJK 24.64Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806049JJK 25.73Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806050JJK 24.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806051JJK 26.14Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806052JJK 24.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806053JJK 24.58Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806055JJK 24.32Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806054JJK 26.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806056JJK 23.48Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806057JJK 26.35Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806058JJK 26.87Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806059JJK 22.98Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806060JJK 27.62Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806061JJK 27.52Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806062JJK 24.15Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806069JJK 26.54Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806067JJK 26.57Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806068JJK 26.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806070JJK 26.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806072JJK 24.97Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806071JJK 24.73Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806073JJK 25.39Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806074JJK 25.04Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806075JJK 25.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806076JJK 25.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806077JJK 25.48Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806079JJK 25.03Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806078JJK 25.78Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806080JJK 26.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806081JJK 28.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806082JJK 27.47Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806083JJK 26.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806084JJK 27.49Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869590JJK 24.99Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869589JJK 26.97Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869588JJK 24.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806087JJK 25.51Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806086JJK 25.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806088JJK 27.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806089JJK 24.94Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806090JJK 25.38Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806091JJK 27.28Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806092JJK 27.52Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806093JJK 27.24Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869587JJK 26.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806095JJK 23.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806097JJK 21.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806094JJK 26.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806096JJK 20.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806098JJK 25.41Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869586JJK 22.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869585JJK 22.48Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869559JJK 21.02Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869557JJK 22.71Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806099JJK 22.54Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806100JJK 23.45Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869555JJK 24.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806102JJK 23.77Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806103JJK 23.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806104JJK 26.34Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806105JJK 25.63Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806101JJK 24.47Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806106JJK 25.64Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806107JJK 26.15Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869552JJK 24.98Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806108JJK 25.92Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869553JJK 22.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869562JJK 24.47Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806109JJK 23.46Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869563JJK 26.03Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806110JJK 24.93Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869565JJK 24.19Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869566JJK 27.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869567JJK 21.92Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869568JJK 23.64Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869569JJK 24.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806111JJK 26.8Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806112JJK 24.83Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806009JJK 24.86Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806011JJK 24.86Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806010JJK 26.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869570JJK 25.28Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806012JJK 25.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806013JJK 23.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806014JJK 25.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869571JJK 23.37Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869572JJK 23.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869573JJK 24.025Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869574JJK 23.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806015JJK 24.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806016JJK 24.19Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869575JJK 22.96Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806017JJK 23.44Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806018JJK 24.12Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806019JJK 23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806020JJK 22.28Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869576JJK 26.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869577JJK 25.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806021JJK 25.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806022JJK 25.08Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806023JJK 24.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806024JJK 26.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806025JJK 25.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806026JJK 24.9Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806027JJK 24.75Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806028JJK 26.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869578JJK 23.94Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869579JJK 24.42Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869580JJK 24.04Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869581JJK 24.65Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806029JJK 25.88Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806030JJK 24.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869582JJK 22.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806031JJK 21.73Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869583JJK 24.37Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869584JJK 25.33Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869596JJK 25.43Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869595JJK 26.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869594JJK 24.65Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806032JJK 25.49Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806033JJK 25.57Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806330JJK 25.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806331JJK 25.99Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806332JJK 23.8Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869701JJK 23.73Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869702JJK 23.8Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869703JJK 23.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869704JJK 23.58Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806333JJK 23.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869705JJK 25.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869706JJK 23.6Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869707JJK 25.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869708JJK 24.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869710JJK 25.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869711JJK 23.37Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869712JJK 25.79Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869709JJK 23.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869713JJK 23.57Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869714JJK 23.42Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869593JJK 24.04Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869592JJK 24.88Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806335JJK 24.16Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806334JJK 24.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806336JJK 22.93Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806337JJK 24.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869591JJK 25.08Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806338JJK 24.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806339JJK 24.6Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806340JJK 24.43Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869503JJK 23.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869505JJK 24.89Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806347JJK 26.25Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869506JJK 23.885Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869511JJK 26.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869510JJK 25.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869502JJK 24.38Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869504JJK 27.03Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869508JJK 25.88Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869507JJK 26.64Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869509JJK 25.65Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806346JJK 26.66Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870000JJK 25.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869512JJK 26.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869513JJK 26.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869514JJK 25.98Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870001JJK 23.5Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869515JJK 25.35Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869516JJK 25.92Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870002JJK 25.34Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869522JJK 25.01Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869517JJK 27.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869518JJK 24.35Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869519JJK 25.39Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869520JJK 24.095Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869521JJK 25.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869523JJK 24.605Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870003JJK 23.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870004JJK 23.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869524JJK 26.21Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869525JJK 25.84Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869526JJK 24.72Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870005JJK 25.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870006JJK 24.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869527JJK 25.72Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869528JJK 25.86Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869529JJK 26.3Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869530JJK 27.45Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869531JJK 26.79Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870008JJK 25.02Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870007JJK 24.23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870009JJK 25.67Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806348JJK 26.755Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870012JJK 26.05Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870011JJK 25.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870010JJK 24.6Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870014JJK 25.47Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806349JJK 25.71Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870017JJK 24.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870015JJK 25.63Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870016JJK 26.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806341JJK 26.66Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870018JJK 24.74Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870019JJK 26.23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870021JJK 24.58Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870020JJK 24.84Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870022JJK 24.95Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870023JJK 24.99Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869999JJK 25.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869923JJK 24.15Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806342JJK 24.95Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869925JJK 24.78Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869926JJK 25.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806344JJK 25.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869924JJK 25.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869927JJK 24.13Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869928JJK 25.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869929JJK 23.76Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806345JJK 25.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869931JJK 24.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869932JJK 24.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869934JJK 23.36Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869935JJK 25.88Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869933JJK 24.76Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869936JJK 24.96Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806343JJK 26.49Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869938JJK 23.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869937JJK 23.46Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869939JJK 23.75Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806350JJK 24.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869940JJK 22.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869942JJK 22.66Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869944JJK 22.8Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869943JJK 20.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806351JJK 23.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869945JJK 22.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869946JJK 23.51Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869997JJK 22.75Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869947JJK 23.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806352JJK 24.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869998JJK 23.87Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869996JJK 23.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869995JJK 23.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869994JJK 23.03Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869993JJK 23.95Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806353JJK 25.87Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869992JJK 23.78Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017866691JJK 24.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869990JJK 23.79Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869989JJK 23.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806354JJK 25.9Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869988JJK 23.37Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869986JJK 29.16Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869987JJK 23.78Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869985JJK 24.23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869984JJK 24.74Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869981JJK 25.39Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869983JJK 31.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869982JJK 25.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869979JJK 25.96Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869980JJK 24.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869978JJK 25.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869976JJK 31.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869977JJK 25.66Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869975JJK 25.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869974JJK 25.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869973JJK 24.23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869971JJK 27.51Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869972JJK 22.41Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869970JJK 20.55Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869968JJK 20.83Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869969JJK 22.15Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869967JJK 22.14Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869966JJK 22.32Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869965JJK 24.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869964JJK 25.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869962JJK 24.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869963JJK 22.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869961JJK 22.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869960JJK 23.38Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869958JJK 23.21Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869959JJK 23.76Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869956JJK 18.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869957JJK 20.46Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869954JJK 20.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869955JJK 20.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869953JJK 21.3Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869952JJK 25.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869949JJK 23.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869950JJK 26.79Stabilization Landfill

Hazardous Waste Soil/slag < 6" 018072502JJK 24.44Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869951JJK 25.25Stabilization Landfill

Hazardous Waste Soil/slag < 6" 018072503JJK 23.94Stabilization Landfill

Total Tonnage 7585.385

7. Situational Reference Materials

Not Applicable
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Date: 10/10/2017 

Reporting Period: October 2, 2017 through October 6, 2017 

1. Introduction

1.1 Background

Site Number: A205 Contract Number: EP­S2­15­02

D.O. Number: D.O.#47/#54 Action Memo Date:

Response Authority: CERCLA Response Type:

Response Lead: EPA Incident Category:

NPL Status: NPL Operable Unit:

Mobilization Date: 2/21/2017 Start Date: 2/21/2017

Demob Date: Completion Date:

CERCLIS ID: NJN000206276 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

On­going release of heavy metals into adjacent soil, wetlands and water.  The source of the heavy metals
are related to the waste created during the recovery of lead from used batteries.  The waste is primarily in
the form of slag and battery casings.  This waste was used as fill in the Margaret's Creek portion of the
Site. The presence of this waste has been confirmed and will be removed and disposed off­site.  This work
is being performed as a Remedial Action pursuant to the Record of Decision (ROD) for the Site.

1.1.2 Site Description

The Margaret’s Creek Sector of the Raritan Bay Slag Site is approximately 47­acres of open space
consisting of wetland and upland areas. Portions of the upland area is filled with slag and battery
casings.  The slag was brought to the Site approximately 50 years ago.  

1.1.2.1 Location

The Margaret's Creek Sector of the Raritan Bay Slag Site is located between the Laurence Harbor and
Cliffwood Beach sections of Old Bridge Township, Middlesex County, New Jersey.

1.1.2.2 Description of Threat

EPA has conducted multiple sampling events at the Site since 2008 under both the removal and remedial
programs. The sampling activities included the collection of soil, sediment, water, and waste samples within
the Margaret's Creek Sector. Analytical results generated by EPA indicate that significantly elevated levels
of lead and other heavy metals are present in the soils and sediment. Analytical results for surface soil
samples collected within the Margaret's Creek Sector were as high as: 78,000 mg/kg for
lead.  Representative samples of the excavated wastes generated during previous mitigation work have
exceeded the Resource Conservation and Recovery Act Toxicity Characteristic Leaching Procedure limit for
lead (5 mg/l).  

1.1.3 Preliminary Remedial Assessment/Remedial Site Inspection Results

Information pertaining to the assessment and Site inspection results can be found in the Record of Decision
(ROD) and the Final Design Analysis Report (DAR) for the Site, which are available through the Remedial
Project Manager and website established for this Site.  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The overall approach to this Remedial Action is to remove crushed battery casings, slag and lead­
contaminated soil to prevent the direct contact threat to the public and the migration of contaminated
materials to adjacent wetlands, and public recreation areas.

As part of this approach, contaminated soil, slag, and debris is being excavated and stockpiled on a 30 mil
HDPE impermeable liner.  Stockpiled waste material are then screened to remove slag, rocks, and debris
larger than 6­inches in size.  The screening process results in two waste streams; 1)waste larger than 6­
inches consisting primarily of slag and 2) waste less than 6­inches consisting primarily of soil, battery
casings and smaller pieces of slag. Slag waste larger than 6­inches cannot be properly stabilized and must
be crushed prior to treatment.

2.1.2 Response Actions to Date

Response actions completed prior to October 2, 2017 are described in previous POLREPs for the Site.

The following actions have been completed during this reporting period:

*   Response actions in support of the Remedial Action included delineation soil sampling events for the
purpose of defining the horizontal and vertical extent of lead contamination in areas of concern (AOC)
identified in the DAR. 

*    On October 2, 3, 4 and 5, 2017, 1,011.91 tons of hazardous waste (D008) was transported off­site for
stabilization and disposal.  To date, a total of 7585.385 tons of hazardous waste (<6­inches) has been
transported off­site. 

*    On October 2, 2017, excavation of battery casings and soil within AOC­K, M, N, Y1 and Z was
completed.  The material excavated from each of these AOCs was transported to the soil staging area and
was included in the processed soil stockpile for load out.  

*    On  October 3, 2017, excavation of battery casings and soil within AOC­L and Y2 was completed, with
the exception of a small area containing non­friable asbestos­containing material (ACM).  The excavation of
the ACM was completed on October 4, 2017.  This material was included in the on­site ACM stockpile
located adjacent to AOC­H.  All other non­ACM was transported to the soil staging area and was included
in the processed soil stockpile for load out. During the excavation of ACM, a slag layer was identified within
AOC­Y2 which extended to a depth of approximately 36­inches below grade.

*    On October 4, 2017, excavation of battery casings and soil within AOC­X1 and X2 was completed. 
The material excavated from each of these AOCs was transported to the soil staging area and was included
in the processed soil stockpile for load out.  During the 

*    On October 5, 2017, six (6) test pits were installed in the vicinity of the slag observed in AOC­Y2. 
 Based upon an inspection of the test pits, the slag within AOC­Y2 was limited to a small area and was
immediately excavated and transported to the soil staging area for screening.  Post­excavation soil samples
will be collected from this AOC during the next reporting period. 

*    A progress status conference call with the Remedial Project Manager (RPM) occurred on October 3,
2017.

*    Delineation sediment samples collected within AOC­F and AOC­S to define the limits of the proposed
excavation have been received and validated.   The analytical results confirmed that all samples contained a
lead concentration below the Site remediation objective of 400 mg/kg.  The results will be provided to the
RPM to confirm the approach to complete the excavation activities in each of these AOCs.

*    Perimeter air monitoring, in accordance with the Community Air Monitoring Plan (CAMP), was
conducted by Weston Solutions, Inc.  Weekly air monitoring summary reports are being provided to EPA
and maintained on­site.  No significant air exceedances were reported during the work day monitoring
periods. 

*    On­site security services continued during non­working Site hours.

*    Personal air monitoring on contractor operators and laborers began on July 20, 2017 and is being
conducted by Environmental Restoration, LLC (ER).  ER is EPA's emergency and rapid response services
(ERRS) contractor for this project. To date, the personal air monitoring results for lead have been below the
site­specific action level of 30 microgram per cubic meter (ug/m3) of air.  The OSHA permissible
exposure level for lead is 50 ug/m3).

*    At this time, the project is estimated to be 40% complete.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement activities are being managed by the Remedial Program.

2.1.4 Progress Metrics

Stabilization of the waste containing slag less than 6­inches in diameter is being conducted by Clean Earth
of New  Jersey, Kearny, NJ and transported to Grows North Landfill in Morrisville, PA for disposal.  See
Additional Sources of Information section for waste shipping and disposal information.

2.2 Planning Section

2.2.1 Anticipated activities for the next reporting period
2.2.1.1 Planned Response Activities

*    Completion of initial backfilling of AOC­Y1, L, M, N and Z.
*    Continue perimeter air monitoring in accordance with the Community Air Monitoring Plan (CAMP).
*    Relocation of ACM stockpile to an area adjacent to the access road for future load out.
*    Delivery of additional supplies. 
*    Loading waste for off­site disposal.
*    Excavation of lead­contaminated soil in AOC's I, R and S.
*    Collection of post­excavation soil samples.
*    Complete an evaluation of all post­excavation and delineation soil sample results to insure site
remediation goals have been met.
*    Complete slag and soil excavation activities within the eastern portion of AOC­H. 
*    Disposal alternatives for the lead waste containing ACM have been provided to EPA.  An off­site
compliance check was completed and the facility is approved to accept this waste.  The facility is currently
completing a pilot test for the stabilization of this waste stream.  Arrangements will be made to transport
this material off­site for disposal once an approval number is issued.
*     Prior to issuing an approval number for disposal of slag >6­inches in diameter, the disposal facility
requires three truckloads of slag to confirm the effectiveness of the crushing and treatment process.  The
three truckloads are anticipated to be provided during the next reporting period.

2.2.1.2 Next Steps

*    Preparation of the weekly air monitoring report.
*    Conducting the weekly progress meeting with the RPM. 

2.2.2 Issues
*    The sequencing of excavation activities has deviated from the  Design Analysis Report (DAR). 
Excavation work will proceed as follows: AOC H, E, U, V, W, S, Q, P, O, F, I, M, N, K, L/Y2, X1, X2, X3, Z
and A.  

*     On September 6, 20 representative soil samples of proposed topsoil material were collected at the
EME facility located in New Egypt, NJ.  If approved for on­site use by EPA, 5,000 tons of upland topsoil and
2,000 tons of wetlands topsoil will be delivered to the Site.  If the topsoil is not approved for use, a
replacement source will need to be identified and sampled.  The analysis and analytical review timeframe is
approximately 45­days from sample collection could delay final restoration of the Site. 

*    The complete validated analytical results package for proposed bank run sand has been received and
provided to the RPM for review and approval.  If approved for use, 3,000­tons of bank run sand can be
scheduled for delivery and enable excavation backfilling to continue.

*    The off­site transportation and disposal of D008 soil and debris is being limited by the disposal
vendor's permit requirements.  EPA is evaluating the utilization of an alternate vendor to expedite the
transportation and disposal process. 

*    Significant rainfall events may affect operations if the water level in Margaret's Creek rise and back up
into the low­lying portions of the Site.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative
On September 9, 2016, $7,000,000 was allocated to the regional Emergency & Rapid Response Services
(ERRS) contract for this project.  On February 6, 2017, an additional $6,550,000 was added to the existing
funding for the Remedial Action.

Funding for the Removal Support Team (RST) was allocated on October 27, 2016 ($200,000) and February
6, 2017 ($450,000).

Project costs shown below are as of October 6, 2017.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $13,550,000.00 $1,768,811.45 $11,781,188.55 86.95%

RST/START $650,000.00 $249,251.75 $400,748.25 61.65%

Intramural Costs

Total Site Costs $14,200,000.00 $2,018,063.20 $12,181,936.80 85.79%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
None
2.5.2 Liaison Officer
None
2.5.3 Information Officer
None

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
: New Jersey Department of Environmental Protection;
: Middlesex County Parks and Recreation;
: Middlesex County Mosquito Commission;
: Middlesex County Utilities Authority;
: Old Bridge Township Municipal Utilities Authority;
: Old Bridge Township Parks and Recreation.

4. Personnel On Site

EPA OSC
EPA RPM
ERRS Contractor (6­7 personnel)
RST 3 Contractor (1­2 personnel)

5. Definition of Terms

Not Applicable

6. Additional sources of information

6.1 Internet location of additional information/report
Not Applicable
6.2 Reporting Schedule
Not Applicable

6.3 Disposal Table
Waste Stream Medium Manifest # Quantity (tons) Treatment Disposal Facility

Hazardous Waste Soil/slag < 6" 017806063JJK 25.52Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806064JJK 26.41Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806065JJK 25.24Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806066JJK 26.55Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806038JJK 27.44Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806039JJK 27.93Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806040JJK 24.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806041JJK 25.97Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806042JJK 27.35Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806043JJK 25.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806044JJK 24.87Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806045JJK 26.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806046JJK 25.76Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806047JJK 24.13Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806048JJK 24.64Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806049JJK 25.73Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806050JJK 24.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806051JJK 26.14Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806052JJK 24.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806053JJK 24.58Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806055JJK 24.32Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806054JJK 26.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806056JJK 23.48Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806057JJK 26.35Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806058JJK 26.87Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806059JJK 22.98Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806060JJK 27.62Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806061JJK 27.52Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806062JJK 24.15Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806069JJK 26.54Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806067JJK 26.57Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806068JJK 26.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806070JJK 26.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806072JJK 24.97Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806071JJK 24.73Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806073JJK 25.39Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806074JJK 25.04Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806075JJK 25.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806076JJK 25.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806077JJK 25.48Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806079JJK 25.03Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806078JJK 25.78Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806080JJK 26.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806081JJK 28.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806082JJK 27.47Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806083JJK 26.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806084JJK 27.49Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869590JJK 24.99Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869589JJK 26.97Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869588JJK 24.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806087JJK 25.51Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806086JJK 25.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806088JJK 27.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806089JJK 24.94Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806090JJK 25.38Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806091JJK 27.28Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806092JJK 27.52Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806093JJK 27.24Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869587JJK 26.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806095JJK 23.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806097JJK 21.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806094JJK 26.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806096JJK 20.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806098JJK 25.41Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869586JJK 22.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869585JJK 22.48Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869559JJK 21.02Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869557JJK 22.71Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806099JJK 22.54Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806100JJK 23.45Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869555JJK 24.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806102JJK 23.77Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806103JJK 23.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806104JJK 26.34Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806105JJK 25.63Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806101JJK 24.47Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806106JJK 25.64Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806107JJK 26.15Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869552JJK 24.98Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806108JJK 25.92Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869553JJK 22.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869562JJK 24.47Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806109JJK 23.46Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869563JJK 26.03Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806110JJK 24.93Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869565JJK 24.19Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869566JJK 27.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869567JJK 21.92Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869568JJK 23.64Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869569JJK 24.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806111JJK 26.8Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806112JJK 24.83Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806009JJK 24.86Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806011JJK 24.86Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806010JJK 26.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869570JJK 25.28Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806012JJK 25.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806013JJK 23.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806014JJK 25.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869571JJK 23.37Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869572JJK 23.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869573JJK 24.025Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869574JJK 23.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806015JJK 24.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806016JJK 24.19Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869575JJK 22.96Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806017JJK 23.44Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806018JJK 24.12Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806019JJK 23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806020JJK 22.28Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869576JJK 26.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869577JJK 25.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806021JJK 25.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806022JJK 25.08Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806023JJK 24.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806024JJK 26.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806025JJK 25.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806026JJK 24.9Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806027JJK 24.75Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806028JJK 26.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869578JJK 23.94Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869579JJK 24.42Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869580JJK 24.04Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869581JJK 24.65Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806029JJK 25.88Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806030JJK 24.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869582JJK 22.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806031JJK 21.73Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869583JJK 24.37Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869584JJK 25.33Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869596JJK 25.43Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869595JJK 26.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869594JJK 24.65Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806032JJK 25.49Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806033JJK 25.57Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806330JJK 25.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806331JJK 25.99Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806332JJK 23.8Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869701JJK 23.73Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869702JJK 23.8Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869703JJK 23.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869704JJK 23.58Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806333JJK 23.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869705JJK 25.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869706JJK 23.6Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869707JJK 25.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869708JJK 24.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869710JJK 25.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869711JJK 23.37Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869712JJK 25.79Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869709JJK 23.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869713JJK 23.57Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869714JJK 23.42Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869593JJK 24.04Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869592JJK 24.88Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806335JJK 24.16Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806334JJK 24.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806336JJK 22.93Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806337JJK 24.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869591JJK 25.08Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806338JJK 24.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806339JJK 24.6Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806340JJK 24.43Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869503JJK 23.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869505JJK 24.89Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806347JJK 26.25Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869506JJK 23.885Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869511JJK 26.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869510JJK 25.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869502JJK 24.38Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869504JJK 27.03Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869508JJK 25.88Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869507JJK 26.64Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869509JJK 25.65Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806346JJK 26.66Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870000JJK 25.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869512JJK 26.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869513JJK 26.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869514JJK 25.98Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870001JJK 23.5Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869515JJK 25.35Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869516JJK 25.92Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870002JJK 25.34Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869522JJK 25.01Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869517JJK 27.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869518JJK 24.35Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869519JJK 25.39Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869520JJK 24.095Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869521JJK 25.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869523JJK 24.605Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870003JJK 23.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870004JJK 23.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869524JJK 26.21Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869525JJK 25.84Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869526JJK 24.72Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870005JJK 25.31Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870006JJK 24.82Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869527JJK 25.72Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869528JJK 25.86Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869529JJK 26.3Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869530JJK 27.45Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869531JJK 26.79Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870008JJK 25.02Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870007JJK 24.23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870009JJK 25.67Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806348JJK 26.755Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870012JJK 26.05Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870011JJK 25.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870010JJK 24.6Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870014JJK 25.47Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806349JJK 25.71Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870017JJK 24.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870015JJK 25.63Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870016JJK 26.26Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806341JJK 26.66Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870018JJK 24.74Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870019JJK 26.23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870021JJK 24.58Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870020JJK 24.84Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870022JJK 24.95Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017870023JJK 24.99Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869999JJK 25.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869923JJK 24.15Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806342JJK 24.95Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869925JJK 24.78Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869926JJK 25.91Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806344JJK 25.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869924JJK 25.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869927JJK 24.13Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869928JJK 25.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869929JJK 23.76Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806345JJK 25.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869931JJK 24.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869932JJK 24.22Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869934JJK 23.36Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869935JJK 25.88Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869933JJK 24.76Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869936JJK 24.96Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806343JJK 26.49Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869938JJK 23.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869937JJK 23.46Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869939JJK 23.75Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806350JJK 24.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869940JJK 22.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869942JJK 22.66Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869944JJK 22.8Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869943JJK 20.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806351JJK 23.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869945JJK 22.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869946JJK 23.51Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869997JJK 22.75Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869947JJK 23.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806352JJK 24.27Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869998JJK 23.87Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869996JJK 23.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869995JJK 23.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869994JJK 23.03Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869993JJK 23.95Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806353JJK 25.87Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869992JJK 23.78Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017866691JJK 24.11Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869990JJK 23.79Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869989JJK 23.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017806354JJK 25.9Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869988JJK 23.37Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869986JJK 29.16Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869987JJK 23.78Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869985JJK 24.23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869984JJK 24.74Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869981JJK 25.39Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869983JJK 31.61Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869982JJK 25.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869979JJK 25.96Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869980JJK 24.18Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869978JJK 25.59Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869976JJK 31.7Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869977JJK 25.66Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869975JJK 25.85Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869974JJK 25.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869973JJK 24.23Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869971JJK 27.51Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869972JJK 22.41Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869970JJK 20.55Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869968JJK 20.83Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869969JJK 22.15Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869967JJK 22.14Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869966JJK 22.32Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869965JJK 24.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869964JJK 25.09Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869962JJK 24.17Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869963JJK 22.81Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869961JJK 22.29Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869960JJK 23.38Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869958JJK 23.21Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869959JJK 23.76Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869956JJK 18.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869957JJK 20.46Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869954JJK 20.06Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869955JJK 20.4Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869953JJK 21.3Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869952JJK 25.07Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869949JJK 23.53Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869950JJK 26.79Stabilization Landfill

Hazardous Waste Soil/slag < 6" 018072502JJK 24.44Stabilization Landfill

Hazardous Waste Soil/slag < 6" 017869951JJK 25.25Stabilization Landfill

Hazardous Waste Soil/slag < 6" 018072503JJK 23.94Stabilization Landfill

Total Tonnage 7585.385

7. Situational Reference Materials

Not Applicable


